TECHNICAL PROVISIONS — Attachment 1-1
USP: Critical Path Method Schedule

CRITICAL PATH METHOD SCHEDULE

The Standard Specifications are revised as follows:
SECTION 108, AFTER LINE 171, INSERT AS FOLLOWS:

108.04.1 Critical Path Method Schedule
(a) General Requirements
The Design-Build Contractor shall provide a project schedule using the critical path method,
CPM, in place of the bar graph type schedule required in accordance with 108.04. In addition to
the Submittals required herein, the CPM schedule shall be used to develop all schedules
provided by the Design-Build Contractor at scheduling meetings held in accordance with
108.04.

The CPM schedule shall show the various activities of work in sufficient detail to demonstrate a
reasonable and workable plan to complete the work in the specified contract time.

The Design-Build Contractor shall be responsible for ensuring that all work sequences are
logical and that the schedule reflects a coordinated plan. The CPM schedule shall indicate the
order and interdependence of activities and the sequence for accomplishing the work.

The CPM schedule shall include sufficient detail to allow IFA to readily identify the work and
evaluate the progress of each activity. The CPM schedule shall include activities for all work to
be performed by the Design-Build Contractor and Subcontractors. The schedule shall also
include activities specific to the project to be performed by IFA, other units of government,
regulatory agencies, Utilities and any other parties necessary to complete the Work. The
schedule shall reflect the scope of work, construction phasing, maintenance of traffic
requirements, environmental requirements, utility and railroad coordination, coordination with
other contractors, and any other work included in the contract. The schedule shall include
activities for working and shop drawing preparation, Design-Build Contractor Submittals,
Submittal review time by IFA, material procurement and fabrication, and the delivery of
materials, plant, and equipment and other similar activities.

Failure by the Design-Build Contractor to include any element of Work or to accurately reflect
the relationships among the work activities required for performance of the contract does not
excuse the Design-Build Contractor from completing all required work within the specified time.

(b) Definitions

The following definitions shall be applied to the terms used in this specification and shall not be
taken to modify in any way the definitions in 101.02 through 101.74.

Activity — A discrete, identifiable task or operation that takes time, has a definable start and
stop date, furthers the work’s progress, and can be used to plan, schedule, and monitor a
project.

Activity Calendar — A set of days assigned to a specific activity on which work for the activity
may be scheduled.

Activity Calendar Day — A day on which work is scheduled to be performed on a specific
activity.

Activity Identification (ID) Number — A unique, alphanumeric identification code assigned to
a specific activity.
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Activity Network Diagram — A graphic representation of a CPM schedule, including a
timescale, which shows the relationships among activities.

Bar Chart — A graphic representation of a schedule without relationship lines displayed. A
timescale appears along the horizontal axis.

Calendar ID — An alphanumeric identification code assigned to an activity calendar.

Closure Period — The original or revised maximum duration specified in the contract for the
closure of a road, ramp, bridge, or other facility.

Constraint — A restriction imposed on the start or finish dates of an activity that modifies or
overrides the activity’s logic relationships.

Controlling Activity — The first incomplete activity on the Critical Path.

Critical Activity — Any activity on the critical path.

Critical Path — Has the meaning set forth in Exhibit I of the PPA.

Data Date — The first day in a Project Baseline Schedule or the first day for performance of the
remaining work in a Project Status Schedule. For a Final Schedule, it is the date that the last
activity was completed.

Delayed Start Date — The original or revised date specified in the contract prior to which work
on the project is prohibited.

Final Schedule — The last CPM schedule containing actual start and finish dates for every
activity.

Free Float — The amount of time an activity can be delayed and not delay a successor.
Milestone — An activity with no duration that is typically used to represent the beginning or end
of the project or an interim phase.

Project Status Schedule — A CPM schedule produced by incorporating the project’s actual
progress into the last accepted Submittal.

Open End — The condition that exists when an activity has either no predecessor or no
successor, or when an activity’s only predecessor relationship is a finish-to-finish or only
successor relationship is a start-to-start.

Original Duration — The estimated time, expressed in activity calendar days, required to
perform an activity.

Predecessor — An activity that is defined by schedule logic to precede another activity. A
predecessor may control the start or finish date of its successor.

Project Baseline Schedule — An accepted CPM schedule showing the original plan to complete
the entire project.

Relationship — The interdependence among activities. Relationships link an activity to
predecessors and successors.

Remaining Duration — The estimated time, expressed in activity calendar days, required to
complete an activity.

Schedule — Activities organized by relationships to depict the plan for execution of a project.

Scheduled Completion Date — The completion date forecast by the CPM schedule. The
schedule may also forecast intermediate completion dates or durations for milestones, phases, or
other portions of the project.

Successor — An activity that is defined by schedule logic to succeed another activity. The start
or finish date of a successor may be controlled by its predecessor.

Total Float — The amount of time an activity can be delayed and not delay the Substantial
Completion Date.

INDIANA FINANCE AUTHORITY 2 Request for Proposals
1-69 SECTION 6 CONTRACT 5 PROJECT Technical Provisions
July 15, 2020 Addendum #2



TECHNICAL PROVISIONS — Attachment 1-1
USP: Critical Path Method Schedule

(¢) Required Schedule Submissions

1. Project Baseline Schedule

The Project Baseline Schedule Submittal shall consist of a schedule in accordance with
108.04.1(d) and a narrative report in accordance with 108.04.1(e). The Project Baseline
Schedule data date shall be the date of the notice to proceed and the schedule shall not include
any actual start or actual finish dates for any activity. The Project Baseline Schedule Submittal
shall be made in accordance with Section 1.4 of the Technical Provisions.

2. Project Status Schedule

The Project Status Schedule Submittal shall consist of a CPM schedule in accordance with
108.04.1(d) and a narrative report in accordance with 108.04.1(e). The first monthly Project
Status Schedule shall be submitted by the 7th of the month following acceptance of the Project
Baseline Schedule. Each succeeding Project Status Schedule shall be submitted by the 7th of
each succeeding month. The Project Status Schedule data date shall be the last date of the month
prior to Submittal. The Project Status Schedule shall not include any actual start or actual finish
dates later than the data date for any activity. If the 7th day of an individual month is a Saturday,
Sunday, or a Holiday on which work has been suspended, the monthly Project Status Schedule
shall be submitted by the first business day following the 7th.

If the Design-Build Contractor fails to submit a Project Status Schedule by the required date,
IFA will withhold progress estimates until the Project Status Schedule Submittal is made.

3. Final Schedule
The Final Schedule shall consist of a CPM schedule in accordance with 108.04.1(d). The Final
Schedule shall be submitted no later than 30 calendar days after Final Acceptance. The Final
Schedule shall depict the actual start and finish dates for each activity. The data date of the
Final Schedule shall be the date of Final Acceptance. If the Design-Build Contractor fails to
submit the Final Schedule by the required date, IFA will withhold progress estimates until the
Final Schedule is submitted.

4. Acceptance of Schedules
IFA will provide written notice within 14 calendar days of receipt of a Baseline, Project Status,
or Final Schedule that the schedule is either accepted or rejected. If the notice indicates that a
schedule is rejected, the contractual basis for rejection will be identified. If IFA does not respond
in writing to the Submittal of a schedule within the allotted time, the schedule shall be
considered to be accepted.

IFA’s written notice of acceptance or rejection may include questions, comments, or request
additional information. The next schedule submittal’s narrative report shall address all
questions, comments, or additional information requested by IFA.

Rejected Baseline Schedules shall be resubmitted until accepted by IFA.

A rejected Project Status Schedule which immediately follows an accepted Baseline or Project
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Status Schedule will not require resubmittal. Project Status Schedules that are rejected for a
second consecutive month shall be resubmitted within 14 days of the date of the rejection
notification. Subsequent rejections will require additional Submittals until acceptance. If the
Design-Build Contractor fails to submit a Project Status Schedule requiring resubmittal by the
required date, IFA will withhold progress estimates until the Project Status Schedule is
submitted.

Rejected Final Schedules shall be resubmitted until accepted by IFA. Resubmittal of a Final
Schedule shall be made within 14 calendar days of receipt of rejection notification. If the
Design-Build Contractor fails to resubmit a rejected Final Schedule by the required date, IFA
will withhold progress estimates until the Final Schedule is submitted.

IFA’s review of a submitted schedule will be for compliance with the specifications. Acceptance
by IFA does not relieve the Design-Build Contractor of responsibility for the accuracy or
feasibility of the schedule. Acceptance of a schedule does not constitute a modification of the
contract or endorsement or validation of the Design-Build Contractor's logic, activity durations,
or assumptions in creating the schedule. Acceptance of a schedule does not guarantee that the
project can be performed or completed as scheduled. Omissions and errors in a schedule shall
be corrected in the next schedule Submittal and will not entitle the Design-Build Contractor to a
contract adjustment.

5. Float and Scheduled Completion
Total float belongs to the project and shall be a shared commodity between the Design-Build
Contractor and IFA. Float is not for the exclusive use or benefit of either party. Either party has
full use of float until is it depleted.

Float generated during the course of the project due to the efficiencies of either party shall be
considered to be part of total float.

Float generated during the course of the project due to favorable weather within a calendar
month, where the number of days of inclement weather is less than the normal inclement weather
days for the month, shall be considered to be part of total float.

Negative float generated during the course of the project due to factors within the control of the
Design-Build Contractor will not be a basis for requesting time extensions. Time extension
requests shall be developed in accordance with 108.04.1(f).

A schedule may indicate a scheduled completion date in advance of the Substantial Completion
Date or scheduled completion of work associated with a Completion Milestone or closure period
prior to the corresponding contract date or period. However, IFA shall not be liable in any way
for the Design-Build Contractor's failure to complete the project prior to the Substantial
Completion Date or complete work associated with any intermediate contract date or period
prior to the original or revised date or period. Any costs incurred by the Design-Build
Contractor as a result of such a failure shall be the responsibility of the Design-Build
Contractor. The Design-Build Contractor will not be entitled to claim or recover any such cost
from IFA.
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An accepted schedule that indicates a scheduled completion date in advance of the Substantial
Completion Date will be considered to have total float equal to the time between the scheduled
completion date and the Substantial Completion Date.

(d) CPM Schedule Technical Requirements
Prepare the CPM schedule using Primavera Project Management software.

Each CPM schedule Submittal shall include the following:

1. A letter of transmittal identifying the schedule Submittal and contents.

2. A narrative report in accordance with 108.04.1(e). No narrative report is required for the
Final Schedule.

3. An electronic file of the schedule in Primavera . XER format that is completely compatible
with and may be directly imported without any loss or modification of data or need for any
conversion or other software. Any electronic schedule file submitted by the Design-Build
Contractor that is not completely compatible with I[FA’s Primavera software will be rejected.

4. A copy of the critical path Gantt chart, including lines representing relationships between
activities, measuring 11" x 17" or larger. This item is not required for an Final Schedule.

The schedule shall meet the following requirements:

1. The first activity on a schedule shall be a milestone for the Notice To Proceed (NTP). The
last activity on a schedule shall be a milestone for the Substantial Completion Date and shall
reflect the date of notice of presumptive completion of the entire contract in accordance with
105.15(b). The schedule shall not include activities related to the final inspection, performance
of punchlist work, or removal of construction signs.

2. All Completion Milestones shall be shown in the schedule.

3. Project Baseline Schedules shall indicate that Completion Milestones and all closure
periods meet contract requirements.

4. Project Status Schedules shall indicate that Completion Milestones and all closure periods
meet contract requirements unless the narrative report indicates that there is an unresolved
delay situation which is beyond the control of the Design-Build Contractor.

5. Codes for phase, location and responsibility shall be assigned for each activity. Additional
activity codes may be used if approved by IFA.

6. Activities associated with work performed on a closed facility during a closure period shall
be assigned a distinct activity phase code to allow a comparison of the scheduled closure period
to the contract closure period.

7. Each activity shall have a unique description and activity identification number which shall
not be modified or re-assigned after acceptance of the Project Baseline Schedule.

8. Each activity description shall generally describe the work type and location and shall be
associated with only one operation.

9. Each construction related activity shall have an original duration not to exceed 20 activity
calendar days unless approved by IFA. It is permissible for activities related to fabrication,
utility relocation, permit acquisition, and other non-construction activities to have longer
original durations.

10. Activities for Submittal reviews by IFA shall allow reasonable durations, but in no case
less than 14 calendar days unless otherwise specified or approved by IFA.

11. Each activity, except the first activity, shall have at least one predecessor.

12. Each activity, except the last activity, shall have at least one successor.
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13. No start-to-finish activity relationships shall be used. Activity finish-to-start relationships
shall include no lags. Finish-to-finish or start-to-start activity relationships may use lags that
include fewer days than the original duration of the predecessor activity.

14. The use of lags with a negative value shall not be used for any activity relationship type.

15. All activities shall have their start and finish tied to the logic of the schedule.

16. Activities shall not be constrained unless noted herein or approved by IFA. The
Completion Milestone dates shall be constrained using a finish on or before constraint. Delayed
start dates shall be constrained using a start on or after constraint.

17. Each activity shall be assigned to an activity calendar. A schedule may utilize more than
one activity calendar, but only one activity calendar shall be assigned to each activity. All
activity calendars shall be project calendars as classified by Primavera.

18. Activity calendars associated with construction activities shall include a minimum number
of non-work days for the months of April through November, inclusive, equal to the number of
above normal inclement weather days shown in 101.02. However, the number of non-work days
included in calendars associated with bridge, traffic, and road construction activities shall be
equal to or greater than the tabulated value related to B, T, or R contracts respectively,
regardless of the type of contract involved.

19. Activity calendars for non-work activities, including but not limited to Submittals, reviews,
procurement, fabrication, cure times, and utility relocations performed by others shall not show
any non-work days.

20. Seasonal weather conditions and Design-Build Contractor scheduled shut down periods
shall be considered and included in the activity calendars for all work scheduled from December
1 through March 31.

21. Schedule calculations shall be performed using the following settings: retained logic,
contiguous activity durations for individual activities, critical path based on longest path,; and
total float based on activity finish dates.

22. Cost- and resource-load the Schedule as the basis to administer the payments to the
Design-Build Contractor and track production. Utilize cost accounts reflective of Schedule of
Values and assign applicable cost-loaded activities to respective cost accounts. The costs
assigned to Schedule activities roll up to equal the price for each item identified in the Schedule
of Values. The total cost of all Schedule activities equals the Contract Price

23. Resource-load the Schedule to include a reasonable estimate of either a commodity or
labor hour upon which value or production is based.

24. The cost assigned to individual Schedule activities may not artificially inflate, imbalance,
or front-load the items. Substantiate an activity if INDOT questions the definition, costs, or
production rate of it.

25. Provide two user-defined fields to identify Start Station and End Station for each
construction activity.

26. All durations are to be in whole days and all Project Calendars shall have the same shift
time. Operations that do not work standard shifts shall adjust the duration to reflect this in lieu
of different shift times in the Project Calendars.

(e) Narrative Reports

The Design-Build Contractor shall submit a narrative report with each baseline and status
schedule Submittal to describe and elaborate on the Work identified in the schedule. Conflicting
information between the narrative report and associated schedule will be cause for rejection of a
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baseline or status schedule.

Information included in narrative reports will not be considered to meet the requirements for
contractual notice of a changed condition in accordance with 105.16 or requests for additional
contract time in accordance with 108.04.1(f). Separate correspondence meeting the applicable
requirements shall be submitted by the Design-Build Contractor to serve as notice of a changed
condition or a request for additional contract time.

For the Project Baseline Schedule Submittal, the narrative report shall include the following:

1. An explanation of the overall plan to complete the project, including where the Work will
begin and how the Work will progress through the project.

2. Statements comparing the scheduled completion date or duration to the Substantial
Completion Date, Completion Milestones and all closure periods.

3. An explanation of the planned Work schedule, including the planned number of workdays
per week, planned number of shifts per day, whether night shifts are planned, number of hours
planned per shift, holidays planned to be observed, extent of work planned for the winter months,
and how the schedule calendars accommodate the required number of adverse weather days for
each month. If multiple crews are planned, the above information shall be provided for each
crew.

4. Description of the Work to be completed each construction season and during each winter
for multi-year projects.

5. A detailed description of any unresolved actual or anticipated problems or issues. If a
contractual notice of a changed condition or a claim in accordance with 105.16 has been
submitted and IFA response is pending, the description shall indicate dates associated with each
Design-Build Contractor Submittal.

6. A description of any unresolved actual or anticipated delays, including identification of the
type of delay, the cause of the delay, responsibility for the delay, identification of all delayed
critical activities, the effect of the delay on other activities and project milestones and
identification of actions required to mitigate the delay. If the Design-Build Contractor has
submitted a request for additional contract time in accordance with 108.04.1(f) and IFA
response is pending, the description shall indicate the date of the Design-Build Contractor
Submittal.

7. A detailed description of the critical path.

8. An explanation of the use of any constraints, including the reason and purpose for each
constraint.

9. A statement describing the status of any required permits.

10. A statement describing the reason for the use of each lag.

11. A list of all proposed exceptions to this specification included in the schedule that require
approval by IFA along with an explanation of why the exception is appropriate.

For each Project Status Schedule Submittal, the narrative report shall include the following:

1. A statement comparing the scheduled completion date to the Substantial Completion Date
and any change in the scheduled completion date from the previous accepted Submittal and an
explanation of time gained or lost to each Completion Milestone and the Substantial Completion
Date.

2. An explanation if the scheduled completion date is projected to occur after the Substantial
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Completion Date.

3. A statement comparing the scheduled completion of work associated with each closure
period in the contract as well as any changes in the closure periods from the previous accepted
Submittal.

4. An explanation if work associated with any contract milestone date or closure period is
projected to occur after the dates or projected to require a longer duration than set out in the
contract.

5. A list of activities that have been added or deleted from the schedule since the last accepted
Submittal and an explanation for the addition or deletion.

6. A list of all changes in activity relationships, predecessors, or successors since the last
accepted Submittal and an explanation for each change.

7. A list of activities with original durations that have been changed since the last accepted
Submittal along with an explanation regarding how the change is planned to be accomplished.

8. A description of the work performed since the last accepted Submittal.

9. A description of and explanation for any changes between the work performed since the last
accepted Submittal and the work planned at the time that Submittal was made.

10. A detailed description of any unresolved problems that are anticipated or that have been
encountered. If a contractual notice of a changed condition or a claim in accordance with
105.16 has been submitted and IFA response is pending, the description shall indicate the date
of the notice or claim Submittal.

11. A statement that identifies any unresolved actual and anticipated delays. The statement
should include identification of the delayed activity, the party apparently responsible for the
delay, the type of delay, the cause of the delay, the effect of the delay on other activities and
project milestones and identification of actions required to mitigate the delay. If the Design-
Build Contractor has submitted a request for additional contract time in accordance with
108.04.1(f) and IFA response is pending, the statement shall indicate the date of the Design-
Build Contractor request.

12. A detailed description of the critical path.

13. A list of activities which have become critical since the last accepted Submittal.

(f) Extension of Contract Time
If the Design-Build Contractor believes Work on the contract has been delayed for reasons
beyond its control, a written request for extension of contract time may be submitted in
accordance with 108.08. The Design-Build Contractor’s request for extension of time shall be
submitted in conjunction with the first Project Status Schedule Submittal that is made after the
delay mitigation work is complete. A Project Status Schedule which accompanies a time
extension request shall utilize a data date which is the date that the delay mitigation work is
complete.

The determination of contract time extension will be based solely on IFA’s comparison of the
Project Status Schedule Submittal associated with the time extension request and the last
accepted schedule prior to the beginning of the delay event.

Delays or suspensions of work due to the Design-Build Contractor’s failure to comply with the
specifications will not be cause for additional compensation or extension of contract time.
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ATTACHMENT 1-2 Planned ROW Limits
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ATTACHMENT 1-2 Planned ROW Limits

Planned ROW Limits Legend

J / i
Existing ROW

1

Ulj UOID3S /T

—
i err’_ T er:ISM/ (;_,: ﬂ C \

S | i
&@ - # +

N / / l

Q 7 K R Limited Access ROW
T Proposed ROW
H
/ /

| i 1/4 Section lin I 69 Section 6 Contract 5 Segment D = ol
| @ / l | | / /
- L’ _g Sec. 9, T-14-N, R-3-E J
g _'g P erry Township
N F Marion County ST
| = [z ZOPHEI T
, = a I CHRISTIAN |
1s 'é" g CHURCH ] — ] ]
i ot122 4 | S I U —
7 g Lot 123/ = ] —
N Lot 124 "(_J|_'I —
) Lot 125 o — L e D Legend
7 { ot 127 - j_@;zow ,\_ - ] I
. T Il:gt g; & /' ™ ‘:'ii 1 J Landlocked Area
Ry | o5 — v U oy N Oy
>/ & 5 w — — Excess Land

= % / — - - -

] cnf | _— - I | Mitigation Area
Dj [lg@@g S Lo t2 / ﬁ / y S — S Total Acquisition

| L t 1 / ) - nQ_ n - NOte:
Matchllne Sta. 10+00 "S-12" MatChlm(eSeSéaR\?v%gg)o >13 For Alignment and Geometric Data
(See RW-04) See GEO-57 thru GEO-80
Matchline Sta. 69+00 "S-13" Matchline Sta.69+00 "S-14"
Match“n(gggaRv‘*v632)° S (See RW-04) (See RW-04)

N

¥ il I5 D [
| ﬂ/ﬂj{ T T #

|
$ Sec. 10, T-14-N, R-3-E \ \— —
[

1/4St line

\

ts.dgn

hibi

plan ex

|d0226671\rw

M/d 1sX3
M/Y "1s1X3
\k,

ul] uoidas

o ‘ ;
N ‘ %

g . #
T \
| I-69 Sectlon6ContractSSegmentD E / ]%}/ |

erry Township

W
S5 =
i

B
= ’ » D —— E——

H !

48 am

0:48:
c:|\caddlib\pw\mshaffer\pwgreat_lakes

2/27/2020 1
model: Sheet5

MShaffer
file:

RW PLAN
SEGMENT D

SHEET 8 OF17
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ATTACHMENT 1-2 Planned ROW Limits
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ATTACHMENT 1-2 Planned ROW Limits
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ATTACHMENT 1-2 Planned ROW Limits
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ATTACHMENT 1-2 Planned ROW Limits
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ATTACHMENT 1-3 Project Segments Exhibit

Revised 7-15-20: Added Old SR 37 Work Limits
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Revised 7-15-20: Added Old SR 37 Work Limits
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ATTACHMENT 1-4 Temporary ROW Limits
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Text Box
Attachment 6-1 
Conceptual Aesthetics and Landscape Plans


CROSSINGE

BRIDGE DES

SEGMENT

TABLE OF BRIDGE AESTHETICS

SIDEWALK/SHARED-
USE PATH

DARK BROWN FASCIA BEAM &
BOTTOM FLANGES OF
INTERNAL BEAMS. AMS-STD-
595 A # 30045

1-69 CONCISE HEX PIER

1-465 CENTER PIER

AESTHETIC REQUIREMENTS

INTERCHANGE RAMP
PIER

“I-69 KICK"
BARRIER

ABUTMENT/ WING WALLS -1- ABUTMENTS/WING WALLS - |-
"I-465 CAP" 69, 3- PANEL, SMOOTH 465, 3-PANEL, GEOMETRIC
BARRIER GEOMETRIC MSE WITH CORNER SPLIT- FACE MSE WITH CORNER
PILASTERS PILASTERS

1-69 NB County Line Road 1901678 E N Y Y N N Y (Outer) N Y N
1-69 SB County Line Road 1901679 E N Y Y N N Y (Outer) N Y N
1-69 NB Pleasant Run Creek *1 1901675 E N N N N N Y N N N
1-69 SB Pleasant Run Creek *1 1901676 E N N N N N Y N N N
W. Connector Road Pleasant Run Creek *1 1901689 E N N N N N Y N N N
1-69 NB Wicker Road 1901680 E N i i N N N Y N N N
1-69 SB Wicker Road 1901681 E N Y N N N Y N N N
1-69 Orme Ditch 1901691 E NA NA NA NA NA NA NA NA
Southport Road 1-69 1901693 D Y Y Y N N Y N Y Y
Southport NBEN Little Buck Creek *1 1901715 D N N N N N Y N Y Y
1-69 NB Little Buck Creek *1 1901721 D N Y N N N Y N Y ¥
|1-69 SB Little Buck Creek *1 1901722 D N Y N N N Y N X Y
Southport SBEX Little Buck Creek *1 1901717 D N N N N N Y N ¥ Y
Belmont Avenue Little Buck Creek *1 1901749 D N Y N N N Y N Y Y
I-69 NB Banta Road 1901757 D N Y Y N N Y N Y Y
1-65 SB Banta Road 1901758 D N Y ¥ N N Y N Y Y
1-69 NB Edgewood Avenue 1901760 D N Y Y N N Y N Y Y
1-69 SB Edgewood Avenue 1901761 D N Y Y N N Y N Y Y
I-69 NB Epler Avenue 1901764 D N Y Y N N Y N Y Y
I-69 SB Epler Avenue 1901766 D N Y Y N N Y N Y Y
* 1. NO AESTHETIC REQUIREMENTS ON WATERWAY BRIDGE PIERS. WATERWAY BRIDGE PIERS SHALL BE DESIGNED AND DETAILED IN ACCORDANCE WITH PROJECT STANDARDS.
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TABLE OF BRIDGE AESTHETICS (CONT.)

AESTHETIC REQUIREMENTS

SIDEWALK/SHARED-

CROSSINGE BRIDGE DES SEGMENT USE PATH

DARK BROWN FASCIA BEAM & ABUTMENT/ WING WALLS -I-  ABUTMENTS/WING WALLS -
BOTTOM FLANGES OF ) INTERCHANGE RAMP  "1-69 KICK" "I- 465 CAP" 69, 3- PANEL, SMOOTH 465, 3-PANEL, GEOMETRIC
INTERNAL BEAMS. AMS-STD- LES EUNELE HEARIER LA CERER EN PIER BARRIER BARRIER GEOMETRIC MSE WITH CORNER SPLIT- FACE MSE WITH CORNEF

595 A # 30045 PILASTERS PILASTERS

Moorsville Road (B
cafsville Road (Bypass) | | o 1900750 B Y N Y N N Y N Y
over |-465
Mann Road 1-465 1901768 B N y N Y N N y N Y
1-465 EB Harmon (State) Ditch *1 1901769 B N N N N N N y N Y
I-465 WB Harmon (State) Ditch *1 1901770 B N N N N N N Y N Y
Special Wall
-465 EB White River 1901799 B N y N pec;?er 2 N N y N Y
Special Wall
1-465 WB White River 1901800 B N y N pecp'?er ! N N y N Y
1-69 NB to |-465 WB 1-465 1901801 B N y N N Y (**2.) N y N Y
1-465 WB to |-69 SB 1-69 NB to 1-465 WB 2001108 B N y N N Y N y N Y
1-465 WB to |-69 SB |-465 and I-465 EB to Harding 2001109 B N y N N Y N y N Y
1-69 NB to |-465 EB 1-465 EB to Harding 1901822 B N y N N Y N y N Y
1-465 Haueisen Ditch 1901817 B NA NA NA NA NA NA NA NA
1-465 WB to |-69 SB Harding to I-465 WB 1901825 B N y N Y (**2) N N y N Y
1-465 WB to |-69 SB Harding Street 1901826 B N y N Y N N y N Y
I-465 EB Harding Street 2001107 B N y y N N N y N Y
1-465 WB Harding Street 1901752 B N y y N N N y N Y
The Indiana Rail Road
1-465 EB S 1901829 B N y N N N N y N Y
Company
The Indiana Rail Road
1-465 WB € indlana Rail Rod 1901830 B N y N N N N y N Y
Company
1-465 EB Bluff Road 1901832 B N y N N N N y N Y
1-465 WB Bluff Road 1901834 B N y N N N N y N Y
* 1. NO AESTHETIC REQUIREMENTS ON WATERWAY BRIDGE PIERS. WATERWAY BRIDGE PIERS SHALL BE DESIGNED AND DETAILED IN ACCORDANCE WITH PROJECT STANDARDS.
*= . |F STRADDLE BENTS USED, REFER TO PAGE 9 DETAIL ATTACHMENT 6-1.
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TABLE OF BRIDGE AESTHETICS (CONT.)

AESTHETIC REQUIREMENTS

SIDEWALK/SHARED-

—

f’@

INTERNAL BEAMS. AMS-STD- PIER BARRIER BARRIER GEOMETRIC MSE WITH CORNER SPLIT- FACE MSE WITH CORNER
595 A # 30045 PILASTERS PILASTERS
1-465 EB Meridian Street 1901759 B N Y N Y N N Y N Y
-465 WB Meridian Street 1901765 B N Y N N N N Y N Y
-465 WB Lick Creek *1 1901837 B N N N N N N A N Y
us31 1-465 & Lick Creek *1 N/A C N N N N N N N N N
US 31 NB Ramp Lick Creek *1 1900744 C N N N N N N N N N
|-465 EB Lick Creek *1 1700949 C N N N N N N N N N
Madison Ave 1-465 & Lick Creek 1900757 C Y Y N Y N N Y N Y
|-465 EB Lick Creek *1 1900748 C N N N N N N N N N
1-465 WB Lick Creek *1 1900749 C N N N N N N N N N
Keystone Ave |-465 1701345 & 5 Y N Y N N Y N Y
1-465 McFarland Creek 19013390 C NA NA NA NA NA NA NA NA
Carson Ave 1-465 & Lick Creek 1900758 G N Y N Y N N Y N Y
NOTE: 1. NO AESTHETIC REQUIREMENTS ON WATERWAY BRIDGE PIERS. WATERWAY BRIDGE PIERS SHALL BE DESIGNED AND DETAILED IN ACCORDANCE WITH PROJECT STANDARDS.
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Revised 07--15- 2020: Clarified Pier Cap Offset and Column Width
Requirements.

NOTES :

1. THESE DETAILS REPRESENT THE VI-
SUAL TREATMENT AND PROPORTION-
ING OF THE AESTHETIC ELEMENTS
OF THE BRIDGES. THE DESIGN-BUILD
CONTRACTOR SHALL COMPLY WITH
THE STRUCTURAL REQUIREMENTS
AND ALL OTHER REQUIREMENTS FOR

THESE ELEMENTS.
@
55rvPy &
“,//// \\\\W‘i i }‘,//// 7 \\\\ﬂ }féé - \tiﬂ‘
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4’7 2"RECESS (TYP.) g | —PIER
= 2'(TYP.) - / N F% N 2" RECESS (TYP)
14 (TYP.) I ‘ T T ‘ ‘ o T T 1 2
% COLUMN WIDTH SET Br
1. HEIGHT OF COLUMNS MAY VARY. /i???f:@ﬁﬁ - = ST RUETURAL RECUREVENTS, /%ﬁ%iﬁi rve)
2. PIER DIMENSION MAY BE ADJUSTED - TV rwinE x 7 pEEP YR 2 ’
PROPORTIONATELY TO MEET STRUC- B OVERHANG. DIV TYR.COLUMN SPA) e ¢ coLumn (TYP) §
TURAL REQUIREMENTS. ' ' ' ' / ¥
CRASH WALL d CRASH WALL
/ = /
s
AN
'[-69 CONCISE HEX"PIER "1-69 CONCISE HEX'"PIER
FRONT  ELEVAIION END ELEVATION
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Revised 07--15- 2020: Clarified Pier Cap Offset and Column Width Requirements.
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Revised 07--15- 2020: Clarified Pier Cap Offset and Column Width
Requirements.

6"-0 6”-0
5/ 5-9' 5/
! : :3; ‘1:
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" N\ II"(TYP.)
PIER CAP EE\ UTER PIER COLUMN (TYP.) INNER PIER COLUMN (TYP.)
N
PLAN VIEW 3-D VISUALIZATION

L BEAM
PIER CAP
( o 2'x 2 RECESS (TYP) §§ oo §
57 5o RS = RPN 2'X 2'RECESS (TYP)
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SHALL BE CONFIGURED AS DEPICT- = ! i ! i > 705 FIER COLUMN (TY )
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/ TO REPRESENT CUT STONE

465 CORNER PILASTER
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N
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1-8"(TYP.) —
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[YPICAL |-465 CORNER PILASTER
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[-465 CORNER PILASTERS

éj\ﬁ 1-69 SECTION 6 CONTRACT 5 PROJECT - CONCEPTUAL AESTHETICS AND LANDSCAPE PLANS
Jsj Technical Provision Attachment 6 -1 - ADDENDUM #2 - July 15, 2020

Section 2: BRIDGE AESTHETICS DETAILS

Page 7



100-0"

| P

~— G 1465 &
‘ LINE "ZZ"

50%1%" (STAGE 1 CONSTRUCTION)

49'-10%" (STAGE 2 CONSTRUCTION)

i 1-_4_]’;"

20" 27-10%" i
_ B ;~— PROFILE GRADE ‘
% " / KEYWAY (TYP) ra CONST. JOINT # . I STA. 21247125 |
3 R e ________J _______ 4'____’7____L _______ J____i___‘ _____ ____L___%__L _______ L _______ i_\H_;_Z;QMG.MDBEWM,S
N L | | i | £l | . | | A |
B | | I I I I | | | | LT
= l l ] [ 1 R ra—— / 1 1 ‘g 1 I I
| | | | | | | < | oty |
| | ) I I 1 | | I 1
® ® ®
STEP SPACING
29" 9 SPA. @ 106" = 946" 2-9"_| GIRDER SPACING
C‘% PIER NO. 5 PLAN - WESTBOUND E—
(EB STRUCTURE SIMILAR, OPPOSITE HAND) i
| 1
! ‘ [ L e 2z
| |
EL 573;12 \ [ !
j: i \\~——-copwc !
';'57“5— T <HORIZONTAL RUSTICATION ‘
%2 PRI : OR REL ] |
& |
B2 CORST-JoTT
& S
¥ &
A ‘_‘ )
.
@
<
EL. 656.75
g
EL. 653,13 | | | | NOTES:

o

I-465 EB & WB OVER WHITE RIVER - PIER AESTHETICS

PIER NO. 5 ELEVATION - WESTBOUND

(EB STRUCTURE SIMILAR, OPPOSITE HAND)

1. FOR NOTES, SEE SHEET
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NOTE:THE "I-69 KICK BARRIER"IS NOT REQUIRED FOR MEDIAN BARRIERS WHERE A I"OPEN JOINT
IS REQUIRED BETWEEN ADJACENT BRIDGES, INDOT'S STANDARD BARRIER SHALL BE USED.
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NOTE: FOR OTHER RAILING DETAILS AND DIMENSIONS
SEE INDOT STANDARD DRAWINGS
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TRANSITION TAPER BEGINS.

AESTHETIC DETAIL TRANSITIONS
TO FLUSH IN 3’ HORIZONTAL DIMENSION.
TAPER ON TOP OF BARRIER NOT SHOWN. CONCRETE RAILING, FT MODIFIED “I-69 KICK”

v 3II ¥

BARRIER TRANSITION CONTINUES

CONCRETE RAILING, FT MODIFIED “I-69 KICK” TRANSITION DETAIL

TRANSITION TAPER BEGINS.
AESTHETIC DETAIL TRANSITIONS
TO FLUSH IN 3’ HORIZONTAL DIMENSION.
TAPER ON TOP OF BARRIER NOT SHOWN.

3|

CONCRETE RAILING, FT MODIFIED “I-465 CAP”

BARRIER TRANSITION CONTINUES

CONCRETE RAILING, FT MODIFIED “I-465 CAP” TRANSITION DETAIL
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PAVING
BASE PLATE TO BARRIER FOUNDATION
BE LEVEL r]>
CONCRETE PAVING
NON-SHRINK, NON-MET ALLIC
ERPOXY GROUT

/7” SQ.x 34"BASE
ToP OF CONCRETE

yd
/ PAVING - 3"SCHED.40 PIPE

—— MSE COPING

7" M

BASE PLATE TEVELING PAD

NOTE TO DESIGN-BUILD CONTRACTOR

THESE DETAILS REPRESENT MINIMUM REQUIREMENTS.
DESIGN-BUILD CONTRACTOR SHALL BE RESPONSIBLE
FOR THE FINAL DESIGN AND DETAILING ENSURING THE
DIMENSIONS AND SIZE OF  ALL COMPONENTS SATISFY
THE REQUIREMENTS OF THE PROJECT STANDARDS

PAVING
2'TOP RAIL

BARRIER
CONCRETE ROUNDED CAP PICKET ROUNDED CAP

o TOP RAIL 2"SQ.TUBE . BAR I

= 4
e PICKET % <
\ 74" SQ.SOLID BAR Loy
L Ny A Il Il |~ MSE COPING
\ | BOTTOM RAIL 2"SQ.TUBE W)

| MSE RETAINING WALL
L] MSE COPING - / -

MSE RETAINING WALL

- BOTTOM RAIL (TYP.)
FOUNDATION

SECTION AA FRONT ELEVAITON
FALL PROTECTION DETAILS FOR STRUCTURES REQUIRING MAINTENANCE MOUNTED ON TOP OF RETAINING WALLS
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INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT
We Protect Hoosiers and Our Environment.

100 N. Senate Avenue < Indianapolis, IN 46204

(800) 451-6027 + (317) 232-8603 * www.idem.IN.gov

Eric J. Holcomb Bruno L. Pigott
Governor Commissioner

Section 401 Water Quality Certification

IDEM Number: 2020-154-49-JBT-A
USACE Number: LRL-2019-945
INDOT DES Number: 1802075

Project Name: [-465 Reconfigure
Authority: 327 IAC 2

Clean Water Act Sections 301, 302, 303, 306, 307, & 401

Date of Issuance: June 1, 2020

Impacts must be completed by: June 1, 2022

— B

Brian Wolff, Branch Chief
Surface Water, Operations, and Enforcement
Office of Water Quality

Applicant and Permittee: Indiana Department of Transportation
Attention: Crystal Rehder
100 North Senate Avenue, IGCN 642-ES
Indianapolis, IN 46204

An Equal Opportunity Employer [ :

Recycled P
A State that Works ecycled Paper
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Agent:

Project Location:

Project Description:

Parsons

Attention: Thomas Warrner

101 West Ohio Street, Suite 2121
Indianapolis, IN 46204

Marion County
Two Sections of Interstate-465:

Section A/B:
From 0.30 mile west of U.S. Highway 31:
(Latitude 39.7, Longitude -86.155)
To Interstate 65:
(Latitude 39.703, Longitude -86.11).

Section C:
From the south end of the Interstate 70 interchange:
(Latitude 39.71, Longitude -86.2645)
To just west of the Mann Road interchange:
(Latitude 39.6927, Longitude -86.243).

Addition of travel lanes to Interstate 465.

Total stream impact of 8968 linear feet from:

1. Replacing 871 linear feet of encapsulation with 4567 linear feet of
encapsulation.

2. Relocating 7737 linear feet of stream into 7293 linear feet of
channel.

3. Installing 689 linear feet of riprap scour protection.

Placement of fill material into 0.9165 acre of emergent wetland, 0.114
acre of scrub/shrub wetland, and 0.022 acre of forested wetland.

Purchase 8097 feet of stream credit and 0.43 acre of wetland credit within
the Upper White Service Area from the Indiana Stream and Wetland
Mitigation Program to mitigate impacts to aquatic resources.
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Purchase 0.917 acre of emergent wetland credit from the Buck Creek
Wetland Mitigation Bank.

Isolated wetland impacts associated with the project are being reviewed

separately through IC 13-18-22 and IAC 327 17, the state regulated
wetland permitting process.

Authorized Impacts

STREAM IMPACT(S) Length of Impact (linear feet)
Type of Impact: Ephemeral | Intermittent | Perennial
Encapsulation 5063 1197 222
Relocation 333 111
Riprap Scour Protection 360 74 255
WETLAND IMPACT(S) Area of Impact (acres)

. Open
Type of Impact: Water Emergent | Scrub/Shrub | Forested
Placement of clean earthen fill,
concrete, aggregate, riprap, and fiber 0.9165 0.114 0.022
optic conduit

Project Mitigation

MITIGATION BANKS AND IN-LIEU FEE Stream (Linear Feet)

Type of Purchase Ephemeral | Intermittent | Perennial
In-Lieu Fee Credits: 6681 1157 259
MITIGATION BANKS AND IN-LIEU FEE Wetland (Acres)

Type of Purchase Emergent | Scrub/Shrub | Forested
Bank Credits 0.917

In-Lieu Fee Credits 0.342 0.088
Mitigation Location: Indiana Stream and Wetland Mitigation Program:

Upper White Service Area

Buck Creek Mitigation Bank: Latitude 40.062 Longitude -85.33
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Application Signed: March 2, 2020

Application Received: March 2, 2020

Application Amendments May 20, 2020
Received:

Based on available information, it is the judgment of this office that the impacts from the
proposed project as outlined by this Section 401 Water Quality Certification and
described in your application will comply with the applicable provisions of 327 IAC 2 and
Sections 301, 302, 303, 306, and 307 of the Clean Water Act if you comply with the
conditions set forth below. Therefore, subject to the following conditions, the Indiana
Department of Environmental Management (IDEM) hereby grants Section 401 Water
Quality Certification for the project described in your application. Any changes in project
design or scope not detailed in the application described above or modified by this
Section 401 Water Quality Certification are not authorized.

Failure to comply with the terms and conditions of this Section 401 Water Quality
Certification may result in enforcement action against you. If an enforcement action is
pursued, you could be assessed up to $25,000 per day in civil penalties. You may also
be subject to criminal liability if it is determined that the Section 401 Water Quality
Certification was violated willfully or negligently.

Conditions of the Section 401 Water Quality Certification
1.0 General

(a) Implement the project as depicted and described in the application for Section
401 Water Quality Certification, application amendments described above, and
as amended by this certification.

(b) Complete all approved discharges no later than two (2) years after the date of
issuance of this Section 401 Water Quality Certification. You may request a
one (1) year extension to the Section 401 Water Quality Certification by
submitting a written request ninety (90) days prior to the deadline stated above.
The written request shall contain an account of which discharges and mitigation
have been completed and list the reasons an extension is requested.

(c) Allow the commissioner or an authorized representative of the commissioner
(including an authorized contractor), upon the presentation of credentials:
(1) to enter your property, including impact and mitigation site(s);
(2) to have access to and copy at reasonable times any records that must be
kept under the conditions of this certification;

(3) toinspect, at reasonable times, any monitoring or operational equipment
or method; collection, treatment, pollution management or discharge
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facility or device; practices required by this certification; and any mitigation
wetland site;

(4) to sample or monitor any discharge of pollutants or any mitigation site.

2.0 Mitigation

(a) Provide proof of purchase of 0.917 acre of credit from the Buck Creek

Mitigation Bank:
(1) Within one (1) year of the date of this authorization.
(2) Before authorized impacts to waters of the State.

(b) Provide to IDEM proof of the purchase of 0.43 acre of in-lieu fee wetland credits
and 8097 linear feet of in-lieu fee stream credits in the Upper White Service
Area from the Indiana Stream and Wetland Mitigation Program (IN SWMP):

(1) Within one (1) year of the date of this authorization.
(2) Before authorized impacts to waters of the State.

Be aware credits may not be available at all times. Failure to purchase credits
by the required date may result in additional mitigation requirements to
compensate for temporal loss.

3.0 Erosion and Sediment Control

(a) Implement erosion and sediment control measures on the construction site
prior to land disturbance to minimize soil from leaving the site or entering a
waterbody. Erosion and sediment control measures shall be implemented
using an appropriate order of construction (sequencing) relative to the land-
disturbing activities associated with the project. Appropriate measures include,
but are not limited to, silt fence, diversions, and sediment traps.

(b) Monitor and maintain erosion control measures and devices regularly,
especially after rain events, until all soils disturbed by construction activities
have been permanently stabilized.

(c) Use run-off control measures, including but not limited to diversions and slope
drains. These measures are effective for directing and managing run-off to
sediment control measures and for preventing direct run-off into waterbodies.

(d) Install and make appropriate modifications to erosion and sediment control
measures based on current site conditions as construction progresses on the
site. The Indiana Storm Water Quality Manual or similar guidance documents
are available to assist in the selection of measures that are applicable to
individual project sites.
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(e) Implement appropriate erosion and sediment control measures for all
temporary run-arounds, cofferdams, temporary causeways, temporary
crossings, or other such structures that are to be constructed within any waters
of the state. Minimize disturbance to riparian areas when constructing these
structures.

(f) Cut and fill slopes located adjacent to wetlands and streams (including
encapsulated streams) or that directly discharge to these aquatic features are
to be stabilized using rapid/incremental seeding or other appropriate
stabilization measures.

(g) Stabilize and re-vegetate disturbed soils as final grades are achieved. Initiation
of stabilization must occur immediately or at a minimum within the requirements
of a construction site run-off permit after work is completed. Use a mixture of
herbaceous species beneficial for wildlife or an emergent wetland seed mix
wherever possible and appropriate. Tall fescue may only be planted in ditch
bottoms and ditch side slopes and must be a low endophyte seed mix.

(h) As work progresses, areas void of protective ground cover shall be re-
vegetated. Areas that are to be re-vegetated shall use seeding and anchored
mulch. If alternative methods are required to ensure stabilization, erosion
control blankets may be used that are biodeqgradable, that use loose-
woven/leno-woven netting to minimize the entrapment and snaring of
small-bodied wildlife such as snakes and turtles (follow manufacturer’s
recommendations for selection and installation).

Mulch must be anchored. Anchoring shall be appropriate for the site
characteristics such as slope, slope length, and concentrated flows.

Anchoring methods may not include loose netting over straw, but can
range from crimping of straw, erosion control blankets as specified above
that minimize wildlife entrapment, or net free blankets. Tackifiers with
mulch and hydro-mulch are acceptable and shall be applied to the
manufacturer specifications.

4.0 Construction

(a) Do not clear trees within the project boundaries during April 1 through
September 30 in order to protect any habitat suitable for the federally
endangered Indiana Bat (Myotis sodalis) and the federally threatened Northern
Long Eared Bat (Myotis septentrionalis) unless a waiver has been issued by the
US Fish and Wildlife Service.

(b) Clearly mark wetlands and streams that are to remain undisturbed on the
project site.
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(c)

(d)

(f)

(9)

(i)

()

Ensure permanent in-stream structures, including but not limited to culverts and
other stream encapsulations, are embedded and sized appropriately so as not
to impede surface flows or create abnormal impediments to aquatic life.

Restrict channel work and vegetation clearing to the minimum necessary for
installation of any structures.

Obtain prior approval from IDEM for operation of construction equipment or the
placement of temporary run-arounds, temporary cofferdams, temporary
causeways, temporary crossings, or other related structures within any water of
the state, unless specifically stated, depicted, or detailed in the aforementioned
correspondence and project plans.

Construct temporary run-arounds, temporary cofferdams, temporary
causeways, temporary crossings, or other such structures of non-erodible
materials.

Construct temporary crossings in a manner that does not impede surface flows
for an approximate two (2) year (Q2) flood event.

Stream pump-around operations are to be installed in accordance with the
plans and the in-stream component is to be constructed of non-sediment
producing materials. The discharge at the outlet shall not cause erosion of the
stream bottom and banks.

Cofferdam dewatering activities must be directed to an appropriate sediment
control measure or a combination of measures prior to discharging into a water
of the state to minimize the discharge of sediment-laden water.

Operate machinery on land above the ordinary high water mark and in a
manner that minimizes disturbance to the banks of the watercourse.

Deposit any dredged material in a contained upland (non-wetland) disposal
area to prevent sediment run-off to any waterbody.

Temporary structures constructed in streams are to be created such that near
normal stream flows are maintained.

(m) Temporary structures must be completely removed upon completion of the

(n)

project and the affected areas restored to pre-construction contours, grades,
and vegetative conditions.

Channels are to be stabilized before releasing stream flows into the channel.
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Other Applicable Permits

If the land disturbance for the overall project will disturb one (1) acre or more, a
construction site run-off general permit (327 IAC 15-5) is required for the project. Permit
coverage must be obtained prior to the initiation of land-disturbing activities. Information
related to obtaining permit coverage is available at www.in.gov/idem/stormwater or by
contacting the IDEM, Stormwater Program at 317-233-1864 or via email at
Stormwat@idem.IN.gov.

This certification does not relieve you of the responsibility of obtaining any other permits
or authorizations that may be required for this project or related activities from IDEM or
any other agency or person. You may wish to contact the Indiana Department of Natural
Resources at 317-232-4160 (toll free at 877-928-3755) concerning the possible
requirement of natural freshwater lake or floodway permits.

This certification does not:

(1) Authorize impacts or activities outside the scope of this certification;

(2) Authorize any injury to persons or private property or invasion of other private
rights, or any infringement of federal, state or local laws or regulations;

(3) Convey any property rights of any sort, or any exclusive privileges;

(4) Preempt any duty to obtain federal, state or local permits or authorizations
required by law for the execution of the project or related activities; or

(5) Authorize changes in the plan design detailed in the application.

Notice of Right to Administrative Review (Permits)

If you wish to challenge this permit, you must file a Petition for Administrative Review with
the Office of Environmental Adjudication (OEA), and serve a copy of the petition upon
IDEM. The requirements for filing a Petition for Administrative Review are found in IC 4-
21.5-3-7, 1C 13-15-6-1 and 315 IAC 1-3-2. A summary of the requirements of these laws
is provided below.

A Petition for Administrative Review must be filed with the Office of Environmental
Adjudication (OEA) within fifteen (15) days of the issuance of this notice (eighteen (18)
days if you received this notice by U.S. Mail), and a copy must be served upon IDEM.
Addresses are:

Director Commissioner

Office of Environmental Adjudication Indiana Dept. of Environmental Management
Indiana Government Center North Indiana Government Center North

100 North Senate Avenue, Room N103 100 North Senate Avenue, Room 1301
Indianapolis, Indiana 46204 Indianapolis, Indiana 46204

The petition must contain the following information:


http://www.in.gov/idem/stormwater/
mailto:Stormwat@idem.IN.gov
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(@) The name, address and telephone number of each petitioner.
(b) A description of each petitioner’s interest in the permit.
(c) A statement of facts demonstrating that each petitioner is:
(1) a person to whom the order is directed;
(2) aggrieved or adversely affected by the permit; or
(3) entitled to administrative review under any law.
(d) The reasons for the request for administrative review.
(e) The particular legal issues proposed for review.
(f) The alleged environmental concerns or technical deficiencies of the permit.
(g) The permit terms and conditions that the petitioner believes would be
appropriate and would comply with the law.
(h) The identity of any persons represented by the petitioner.
(i) The identity of the person against whom administrative review is sought.
() A copy of the permit that is the basis of the petition.
(k) A statement identifying petitioner’s attorney or other representative, if any.

Failure to meet the requirements of the law with respect to a Petition for Administrative
Review may result in a waiver of your right to seek administrative review of the permit.
Examples are:

(a) Failure to file a Petition by the applicable deadline;
(b) Failure to serve a copy of the Petition upon IDEM when it is filed; or
(c) Failure to include the information required by law.

If you seek to have a permit stayed during the administrative review, you may need to
file a Petition for a Stay of Effectiveness. The specific requirements for such a Petition
can be found in 315 IAC 1-3-2 and 315 IAC 1-3-2.1.

Pursuant to IC 4-21.5-3-17, OEA will provide all parties with notice of any pre-hearing
conferences, preliminary hearings, hearings, stays, or orders disposing of the review of
this action. If you are entitled to notice under IC 4-21.5-3-5(b) and would like to obtain
notices of any pre-hearing conferences, preliminary hearings, hearings, stays, or orders
disposing of the review of this action without intervening in the proceeding you must
submit a written request to OEA at the address above.

If you have procedural or scheduling questions regarding your Petition for
Administrative Review, additional information on the review process is available at the
website of the Office of Environmental Adjudication at http://www.in.gov/oea.

If you have any questions about this certification, please contact J. Turner, Project
Manager, by email at JTurner2@IDEM.IN.Gov or by telephone at 317-234-6352.

ccC: Indiana Stream and Wetland Mitigation Program (Electronic)
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CERTIFICATE OF APPROVAL

Application #: FW-30218-0

This Certificate of Approval is a Permit for Construction under the authority of the Indiana Flood Control Act, IC 14-28-1
with 312 IAC 10 as administered by the Department of Natural Resources.

Approval Issued To: Indiana Department of Transportation, Crystal Rehder, 100 North Senate Avenue, Room N642-
ES, Indianapolis, IN 46204

Approval Issued By: Mail Date: 6/26/2020

7 wlta ‘:S;@axﬂdamu

Markita Shepherdson, CFM, Division of Water

Permit Effective Date: 07/14/2020 Permit Expiration Date: 06/27/2025

Pursuant to 312 IAC 2-5-1, this Permit becomes Effective eighteen (18) days from the Mail Date to provide a stay period
for a Petition for Administrative Review with the Indiana Natural Resources Commission, Division of Hearings. Initiating
construction authorized in this Permit prior to the Permit Effective Date constitutes a violation. This Permit is only valid
until the Permit Expiration Date.

This Permit may be renewed one (1) time if a written request is received at the DNR, Division of Water, prior to the
Permit Expiration Date.

PROJECT INFORMATION:

Waterbody: Haueisen Ditch County: Marion

Project Description Narrative: The existing 310' long by 27' wide three cell culvert will be removed and replaced with a
380' long by 36' wide three-sided structure. Riprap will be placed along the walls of the new structure to function as scour
protection. Riprap along the west wall of the new structure will measure approximately 373" long by 5' wide by 1.5' deep
with a wing on the south side of the structure measuring approximately 10' long by 12' wide by 1.5' deep. Riprap along
the east wall will measure approximately 383' long by 5' wide by 1.5' deep with a wing wall on the south side of the
structure measuring approximately 13' long by 9' wide by 1.5' deep. (INDOT Des. No. 1901817)

Project Location: At the I-465 crossing at Indianapolis

PERMIT CONDITIONS:
This Certificate of Approval is valid only if the construction project is in compliance with all Conditions in this Permit.
DNR PROJECT SPECIFIC PERMIT CONDITIONS

1) Implement the mitigation plan received at the Division of Water on February 4, 2020, by the end of spring 2022.
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2) Yearly status reports must be submitted beginning from the date of permit approval until the mitigation site has been
completely installed. Status reports must be submitted to the Central Region Environmental Biologist at the Division of
Fish and Wildlife, 402 W. Washington St., RM W273, Indianapolis, IN 46204-2781 by December 31 of each year. Once
installed, the mitigation site must be monitored for the survival of the plantings for a minimum of 3 years and a report
submitted to the biologist by December 31 of each year. Monitoring shall occur by the end of each growing season, with
approximately 12 months between each monitoring event. The report must include appropriate pictures of vegetative
plantings, and a narrative that describes the activity accomplished to date, acres planted, number planted, list of species
planted on site, and estimated survival (volunteers shall not be included in survival counts, only planted specimens). If
the mitigation site is not successful after the monitoring period, the permit will be considered in violation, and another
plan must be submitted for approval.

3) The replacement habitat areas must have a minimum survival of 75% of planted material at the end of the monitoring
period or additional trees and shrubs must be installed to meet the minimum survival; if the site fails to meet success in
any year, replanting shall occur prior to the next monitoring period; an additional year of monitoring shall be required for
each year of additional planting.

4) Place a restrictive covenant (developed in coordination with a DNR biologist) on the mitigation site property within 60
days of project initiation to protect the mitigation site from any future disturbance; a copy of the covenant must be
provided to the Central Region Environmental Biologist by mailing it to the Division of Water, 402 W. Washington St,
Room W264, Indianapolis, IN 46204-2641.

5) The species approved by the DNR in a mitigation plan or a planting plan become part of the permit. If modifications
become necessary to the approved species, a Division of Fish and Wildlife biologist must approve all changes.

6) Revegetate all bare and disturbed areas that are not currently mowed and maintained with a mixture of grasses,
sedges, and wildflowers native to Central Indiana and specifically for stream bank/floodway stabilization purposes as
soon as possible upon completion; turf-type grasses (including low-endophyte, friendly endophyte, and endophyte free
tall fescue but excluding all other varieties of tall fescue) may be used in currently mowed areas only.

7) Minimize and contain within the project limits inchannel disturbance and the clearing of trees and brush.

8) Do not cut any trees suitable for Indiana bat or Northern Long-eared bat roosting (greater than 5 inches dbh, living or
dead, with loose hanging bark, or with cracks, crevices, or cavities) from April 1 through September 30.

9) Use minimum average 6 inch graded riprap stone extended below the normal water level to provide habitat for aquatic
organisms in the voids.

10) Post “Do Not Mow or Spray” signs or an approved equal along the boundary of the proposed mitigation area(s).

11) Do not use broken concrete as riprap.

12) Underlay the riprap with a bedding layer of well graded aggregate or a geotextile to prevent piping of soil underneath
the riprap.

13) Minimize the movement of resuspended bottom sediment from the immediate project area.

14) Do not deposit or allow construction/demolition materials or debris to fall or otherwise enter the waterway.

15) Appropriately designed measures for controlling erosion and sediment must be implemented to prevent sediment
from entering the stream or leaving the construction site; maintain these measures until construction is complete and all
disturbed areas are stabilized.

16) Seed and protect all disturbed streambanks and slopes not protected by other methods that are 3:1 or steeper with
erosion control blankets that are heavy-duty, biodegradable, and net free or that use loose-woven / Leno-woven netting
to minimize the entrapment and snaring of small-bodied wildlife such as snakes and turtles (follow manufacturer's
recommendations for selection and installation); seed and apply mulch on all other disturbed areas.

17) Except for the material used as backfill as shown on the plans submitted for the permit application, place all
excavated material landward of the floodway*.

18) All work must conform with the existing bank at the upstream and downstream limits of the project site.

19) All riprap placed for bank stabilization must conform to the bank.

20) Upon completion of the project, remove all construction debris from the floodway*.

21) Do not allow the lowest portion of the new bridge to extend below the lowest portion of the existing bridge.

22) Anchor the bridge deck to prevent dislodging and/or flotation during high water events.

23) Size and/or anchor the riprap to resist displacement by current or wave action.

24) Issuance of this Certificate of Approval does not constitute approval of any temporary causeways, coffer dams,
runarounds, access bridges or borrow areas associated with the proposed bridge construction. A separate written
approval must be obtained from the DNR, Division of Water for these types of projects prior to beginning any work within
the floodway*.

25) Keep the bridge waterway opening free of debris and sediment at all times.

26) * Note: For regulatory purposes, the floodway is defined as the area within the dashed lines on the attached
Floodway Map.

DNR PROJECT GENERAL PERMIT CONDITIONS
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1) Any modifications or additional construction beyond what was shown on plans received at the Division of Water shall
require an additional review and approval from the Department of Natural Resources.

2) This Permit must be posted and maintained at the project site until the project is completed

3) This Permit shall not be assigned or transferred without the prior written approval of the Department of Natural
Resources.

4) If any prehistoric or historic archaeological artifacts or human remains are uncovered during construction, demolition,
or earthmoving activities, state law (Indiana Code 14-21-1-27 and 29) requires that the discovery must be reported to the
Department of Natural Resources within two (2) business days.

5) This Permit may be revoked by the Department of Natural Resources for violation of any condition or applicable
statute or rule.

6) The Department of Natural Resources shall have the right to enter upon the site of the permitted activity for the
purpose of inspecting the work authorized under this Permit.

Certificate of Approval Attachments: HaueisenDitchFW.PDF

RIGHT TO ADMINISTRATIVE REVIEW:

A party may appeal this Department of Natural Resources Action through the administrative review procedures found in
the Administrative Orders and Procedures Act, IC 4-21.5, and the rules promulgated thereunder 312 IAC 3-1. If an
appeal is filed, the final agency determination will be made by the Natural Resources Commission following a legal
proceeding conducted before an Administrative Law Judge. The Department of Natural Resources will be represented by
legal counsel at all stages of administrative review.

In order to obtain an administrative review, a written petition must be filed with the Division of Hearings within 18 days of
the Mail Date of the Action. The petition must contain specific reasons for the appeal and indicate the portion or portions
of the project to which the appeal pertains. The petition must be addressed to the Division of Hearings, Indiana
Government Center North, Room N103, 100 North Senate Avenue, Indianapolis, Indiana 46204

SERVICE LIST:

Applicant(s):

Indiana Department of Transportation, Crystal Rehder, 100 North Senate Avenue, Room N642-ES, Indianapolis, IN
46204

Agent(s):
HNTB Corporation, Dan Logsdon, 111 Monument Circle, Suite 1200, Indianapolis, IN 46204

Adjacent Landowners and Interested Parties:

Waffle House Incorporated, PO Box 6450, Norcross, GA 30091

Heritage Aggregates LLC, 5400 West 86th Street, Indianapolis, IN 46268
CFJ Properties, PO Box 54470, Lexington, KY 40555

J&E Tire Realty LLC, 4835 South Harding Street, Indianapolis, IN 46217
Raymond Realty LLC, 4949 South Harding Street, Indianapolis, IN 46217
Petro Hotels Inc, 4909 Knights Way, Indianapolis, IN 46217

Arogas Inc, PO Box 54470, Lexington, KY 40555

Pilot Travel Centers LLC, PO Box 54470, Lexington, KY 40555

AKM Holdings Inc, 8800 Bryon Commerce Drive SW, Carrollton, Ml 49315
Lake Street Properties LP, 32842 North River Road, Marineland, IL 60048

Courtesy Notification:
US Army Corps of Engineers, Louisville District, PO Box 59, Louisville, KY 40201
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Marion County SWCD, 1200 South Madison Avenue, Suite 200, Indianapolis, IN 46225

Department of Business and Neighborhood Services, Donna Price, 1200 South Madison Avenue, Suite 100,
Indianapolis, IN 46225

Indianapolis Department of Public Works, John Oakley, 1200 South Madison Avenue, Suite 200, Indianapolis, IN 46225
Indiana Department of Natural Resources, Division of Law Enforcement District 6 Headquarters 11 Durbin Street, Camp
Atterbury, Edinburgh, IN 46124

ADDITIONAL PERMITTING AGENCIES:

This is not a waiver of any local ordinance or other state or federal law and does not relieve the permittee of any liability
for the effects which the project may have upon the safety of the life or property of others.

This does not relieve the permittee of the responsibility of obtaining permits, approvals, easements, etc. under other
regulatory programs administered by, but not limited to, the U.S. Army Corps of Engineers, County Drainage Board,
Indiana Department of Environmental Management and local, city, or county floodplain management, planning or zoning
commissions.
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DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, LOUISVILLE DISTRICT
INDIANAPOLIS REGULATORY OFFICE
8902 OTIS AVENUE, SUITE $106B
INDIANAPOLIS, IN 46216

June 24, 2020

Regulatory Division
North Branch
ID No. LRL-2019-945-dds

Ms. Crystal Rehder

Indiana Department of Transportation
100 North Senate Avenue, Room N642
Indianapolis, IN 46204

Dear Ms. Rehder:

Enclosed is Department of the Army (DA) Permit Number LRL-2019-945 authorizing the
plan to construct a reconfiguration of 1465 at two separate and complete crossings of waters of the
U.S. in Indianapolis, Marion County, Indiana (Des. No. 1802075). Also enclosed is ENG Form
4336, "Notice of Authorization," which must be displayed at the construction site throughout
construction.

Should any modification of the plans become necessary for any reason, approval from the
District Engineer must be received prior to the start of the work. Copies of this letter will be sent to
the appropriate coordinating agencies (see enclosure for addresses).

Sincerely, _

—f *\D)[ /A/:‘
N / 9 i
Deborah Duda Snyder

Project Manager
Indianapolis Regulatory Office

Enclosures



ADDRESSES FOR COORDINATING AGENCIES

Mr. David Schulenberg
USEPA, Region V
Wetlands Regulatory Unit
77 West Jackson Boulevard
Chicago, IL 60604

Mr. Scott Pruitt

U.S. Fish and Wildlife Service
620 South Walker Street
Bloomington, IN 47403-2121

Mr. Randy Braun

Indiana Department of Environmental Management
Office of Water Quality

100 North Senate Avenue

Indianapolis, IN 46204-6015

Ms. Christie Kiefer

Division of Fish and Wildlife
Department of Natural Resources

402 West Washington Street, Room 273
Indianapolis, IN 46204

Mr. Mike Neyer

Division of Water

Indiana Department of Natural Resources
402 West Washington Street, Room W264
Indianapolis, IN 46204

Ms. Beth McCord

Division of Historic Preservation
and Archaeology

402 West Washington Street, W274

Indianapolis, IN 46204-2739



m This notice of authorization must be conspicuously
displayed at the site of work.

United States Army Corps of Engineers  JUNE 24, 2020

A permlt tO: discharge 2,051 cubic yards (cys) of fill material below the Ordinary High Water mark (OHW)

of 6,218 linear feet of Lick Creek and ephemeral and intermittent unnamed tributaries (UNT) to Lick Creek and
State Ditch. In addition, 1,876 cys of fill material would be discharged into 0.227 acre of adjacent emergent
wetlands to widen I465 at two separate and complete crossings.

At: Lick Creek, UNTs 4, 5, and 6 Lick Creek, UNTs 1, 2, 3, 4, and 5 State Ditch, emergent wetlands 18, 36, and 40,
scrub-shrub wetlands 17 and 20, I465 between I65 and South East Street and between Mann Road and I70, Indianapolis,
Marion County, Indiana (Latitude 39.698372 North/ 86.138490 Longitude West)

Has been issued to: INDIANA DEPARTMENT OF TRANSPORTATION

Address of permittee: 100 NORTH SENATE AVENUE, ROOM N642, INDIANAPOLIS, IN 46204

Permit No. LRL-2019-945
Antoinette Gant

Colonel, Corps of Engineers
Commanding

BY:

Greg McKay
Chief, North Branch
Regulatory Division
ENG FORM 4336, JUL 81 (ER 1145-2 303) EDITION OF JUL 70 MAY BE USED (Proponent: DAEN-CWO)



DEPARTMENT OF THE ARMY PERMIT

Permittee: Indiana Department of Transportation
Permit Number: LRL-2019-945
Issuing Office: U.S. Army Engineer District, Louisville

NOTE: The term "you" and its derivatives, as used in this permit, means the permittee or any future transferee. The term
"this office" refers to the appropriate district or division office of the Corps of Engineers having jurisdiction over the permitted
activity or the appropriate official acting under the authority of the commanding officer.

You are authorized to perform work in accordance with the terms and conditions specified below.

Project Description: To discharge 2,051 cubic yards (cys) of fill material below the Ordinary High Water mark (OHW) of 6,218
linear feet of Lick Creek and ephemeral and intermittent unnamed tributaries (UNT) to Lick Creek and State Ditch. In addition, 1,876
cys of fill material would be discharged into 0.227 acre of adjacent emergent wetlands to widen 1465 at two separate and complete
crossings. The fill material would consist of clean earthen fill, limestone riprap, and concrete.

Project Location: The project is located on Lick Creek, UNTs 4, 5, and 6 Lick Creek, UNTs 1, 2, 3, 4, and 5 State Ditch, emergent
wetlands 18, 36, and 40, scrub-shrub wetlands 17 and 20, 1465 between 165 and South East Street and between Mann Road and 170,
Indianapolis, Marion County, Indiana (Latitude 39.698372 North/ Longitude 86.138490 West

General Conditions:

1. The time limit for completing the authorized activity ends on July 1, 2025. If you find that you need more time to complete the
authorized activity, submit your request for a time extension to this office for consideration at least one month before the above date
is reached.

2. You must maintain the activity authorized by this permit in good condition and in conformance with the terms and conditions of
this permit. You are not relieved of this requirement if you abandon the permitted activity, although you may make a good faith
transfer to a third party in compliance with General Condition 4 below. Should you wish to cease to maintain the authorized activity
or should you desire to abandon it without a good faith transfer, you must obtain a modification from this permit from this office,
which may require restoration of the area.

3. If you discover any previously unknown historic or archeological remains while accomplishing the activity authorized by this
permit, you must immediately notify this office of what you have found. We will initiate the Federal and state coordination required

to determine if the remains warrant a recovery effort or if the site is eligible for listing in the National Register of Historic Places.

4. If you sell the property associated with this permit, you must obtain the signature of the new owner in the space provided and
forward a copy of the permit to this office to validate the transfer of this authorization.

5. If a conditioned water quality certification has been issued for your project, you must comply with the conditions specified in
the certification as special conditions to this permit. For your convenience, a copy of the certification is attached if it contains such

conditions.

6.  You must allow representatives from this office to inspect the authorized activity at any time deemed necessary to ensure that it
is being or has been accomplished with the terms and conditions of your permit.

Special Conditions:

1. The permittee shall provide receipt of payment from the Indiana Department of Natural Resources (IDNR) Stream
and Wetland Mitigation Program for the purchase of 6,962 linear feet of stream credits (consisting of 5,602 linear feet

ENG FORM 1721, Nov 86 EDITION OF SEP 82 IS OBSOLETE (33 CFR 325 (Appendix 4))



of ephemeral stream credits and 1,360 linear feet of intermittent stream credits) and 0.27 acre of scrub-shrub wetland
credits. These credits must be purchased prior to the discharge of fill into “waters of the United States”, as authorized
by this permit. Please note that the cost per credit is subject to change and may increase. Inquiries regarding credit
purchase may be made directly to IDNR by email at: inswmp-inquiry@dnr.in.gov, or in writing at: Indiana Department
of Natural Resources, Division of Land Acquisition, 402 W. Washington Street, W255A, Indianapolis, Indiana,
46204.

2. The permittee shall provide receipt of payment from the Buck Creek Wetland Mitigation Site for the purchase of
0.11 acre of wetland credits. These credits must be purchased prior to the discharge of fill into “waters of the United
States”, as authorized by this permit. Please note that the cost per credit is subject to change and may increase.
Inquiries regarding credit purchase may be made directly to the bank sponsor by calling Mr. Linden Graber at (618)
281-2232, by email at: Linden@mitigationholdings.com, or in writing at: Mitigation Investment Holdings, 248
Southwoods Center, Columbia, IL 62236.

Further Information:
1. Congressional Authorities. You have been authorized to undertake the activity described above pursuant to:
() Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 403).
(X) Section 404 of the Clean Water Act (33 U.S.C. 1344).
() Section 103 of the Marine Protection, Research and Sanctuaries Act of 1972 (33 U.S.C. 1413).
2. Limits of this authorization.
a.  This permit does not obviate the need to obtain other Federal, state, or local authorizations required by law.
b.  This permit does not grant any property rights or exclusive privileges.
c.  This permit does not authorize any injury to the property or rights of others.
d.  This permit does not authorize interference with any existing or proposed Federal project.
3. Limits of Federal Liability. In issuing this permit, the Federal Government does not assume any liability for the following:

a. Damages to the permitted project or uses thereof as a result of other permitted or unpermitted activities or from natural
causes.

b. Damages to the permitted project or uses thereof as a result of current or future activities undertaken by or on behalf of the
United States in the public interest.

c.  Damages to persons, property, or to other permitted or unpermitted activities or structures caused by the activity authorized
by this permit.

d.  Design or construction deficiencies associated with the permitted work.
e. Damage claims associated with any future modification, suspension, or revocation of this permit.

4. Reliance on Applicant's Data. The determination of this office that issuance of this permit is not contrary to the public interest
was made in reliance on the information you provided.

5. Reevaluation of Permit Decision. This office may reevaluate its decision on this permit at any time the circumstances warrant.
Circumstances that could require a reevaluation include, but are not limited to, the following:

a.  You fail to comply with the terms and conditions of this permit.
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b.  The information provided by you in support of your permit application proves to have been false, incomplete, or inaccurate
(See 4 above).

¢.  Significant new information surfaces which this office did not consider in reaching the original public interest decision.

Such a reevaluation may result in a determination that it is appropriate to use the suspension, modification, and revocation procedures
contained in 33 CFR 325.7 or enforcement procedures such as those contained in 33 CFR 3264 and 326.5. The referenced
enforcement procedures provide for the issuance of an administrative order requiring you to comply with the terms and conditions of
your permit and for the initiation of legal action where appropriate. You will be required to pay for any corrective measure ordered
by this office, and if you fail to comply with such directive, this office may in certain situations (such as those specified in 33 CFR.
209.170) accomplish the corrective measures by contract or otherwise and bill you for the cost.

6. Extensions. General condition 1 establishes a time limit for the completion of the activity authorized by this permit. Unless

there are circumstances requiring either a prompt completion of the authorized activity or a reevaluation of the public interest
decision, the Corps will normally give you favorable consideration to a request for an extension of this time limit.

Your signature below, as permitice, indicates that you accept and agree to comply with the terms and conditions of this permit.

SM& Bowinan _ 6/24/2020

(PERMITTEE) (DATE)

This permit becomes effective when the Federal official, designated to act for the Secretary of the Army, has signed below.

Antoinette Gant E

Colonel, Corps of Engineers
Commanding (DATE)

]

BY: Greg WcKay J/
Chief, North Branch

Regulatory Division
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When the structures or work authorized by this permit are still in existence at the time the property is transferred, the terms and
conditions of this permit will continue to be binding on the new owner(s) of the property. To validate the transfer of this permit and
the associated liabilities associated with compliance with its terms and conditions, have the transferee sign and date below.

(TRANSFEREE) (DATE)

ENG FORM 1721, Nov 86 EDITION OF SEP 82 IS OBSOLETE (33 CFR 325 (Appendix 4))



PROJECT DESIGNATION
1802075 1802075
CONTRACT BRIDGE FILE
R-41536 See Bridge Plans

KIN DES. NUMBERS DESIGNATION TYPE
1901612 CV 1465-049-00.27L TBD
1901612 CV 1465-049-00.30 TBD
1901612 CV 1465-049-01.47 TBD
1901612 CV 1465-049-01.90 TBD
1901612 CV 1465-049-01.97 TBD
1901612 CV 1465-049-02.05 TBD
1901612 CV 1465-049-08.45 TBD
1802105 Project A
1802106 Project B
1802107 Project C
1900744 US 31 over I-465
1900748 I-465 EBL over Lick Creek
1900749 I-465 WBL over Lick Creek
1900750 Mooresville Road Bypass over I-465
1900757 Madison Avenue over 1-465
1900758 Carson Avenue over I-465
1901390 1-465 over McFarland Creek
1900769 Traffic: Signing, Markings, Lighting, ITS

PROJECT NO.

Begin Project —
Sta. 59+82.70 "PR-1465"
RP 9+0.02

Bridge Paving Exception —— | |

Sta. 88+14.96 to
Sta. 91+46.92

End Construction —
Sta. 126+00.00 "PR-I465"
RP 7+0.812

ROUTE: I-465

INDIANA DEPARTMENT
OF TRANSPORTATION

ROAD PLANS

1802075 P.E.

FROM: RP 0+0.273 TO: RP 9+0.02

1802075 CONST.

Added Travel Lanes on I-465 from I-70 to Mann Road and US 31 to I-65,
located in Township 15N, Range 2E, Sections 25, & 36,
Township 15N, Range 3E, Sections 31, 35, & 36,

Township 15N, Range 4E, Sections 31, & 32,
in Perry and Decatur Townships, Marion County, Indiana.
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S Y o5 Liv,.//} | = UMNER A W 8 Er I‘E 2 AL == =+ | —— Begin Construction
=1\ . e Ty _JEa 65 Sta. 405+83.79 "ZZ Combined"
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z I || a— J_J_— | | = A RP 1+0.03
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S : i X RP 0+0.273
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g = -2 NG ol T . | = b
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TRAFFIC DATA

1-465

AAD.T. (2025) 130,411 V.P.D.
AAD.T. (2045) 134,550 V.P.D.
D.H.V. (2045) 10,222 V.P.D.

DIRECTIONAL DISTRIBUTION

100%

TRUCKS

15.22% A.A.D.T.

DESIGN DATA

DESIGN SPEED

70 M.P.H.

POSTED SPEED

55 M.P.H.

PROJECT DESIGN CRITERIA

PARTIAL RECONSTRUCTION 3R

FUNCTIONAL CLASSIFICATION INTERSTATE
RURAL/URBAN URBAN
TERRAIN LEVEL
ACCESS CONTROL FULL

g

PROJECT LOCATION SHOWN BY  -m=-

LATITUDE: 39°41'54"N

LONGITUDE: 86°15'24"W

GROSS LENGTH: 2.24 ML
NET LENGTH: 2.13 ML
MAX. GRADE: 3.00 %

INDIANA DEPARTMENT OF TRANSPORTATION

Plot$PLOT_D$HIEIT_TIME$ $AM_PM$

LOCATION MAP STANDARD SPECIFICATIONS DATED 2020
MARION COUNTY TO BE USED WITH THESE PLANS
PARSONS
' PHONE NUMBER DESIGNATION

101 W. Ohio St., Suite 2121 1802075
Indianapolis, IN 46204 CERTIFIED BY: $51G_DATES SURVEY BOOK SHEETS
Bus (317) 616-1000 APPROVED ELECTRONIC 1 | of | 136
Fax (317) 616-1033 FOR LETTING: CONTRACT PROJECT

INDIANA DEPARTMENT OF TRANSPORTATION DATE R-41536 1802075

L Des. 1802075

Attachment 1: Project Plans
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UTILITIES

Indianapolis Power & Light
Jim Duvall

1230 W. Morris Street
Indianapolis, IN 46221
Phone: 317-261-8694
Email: jim.duvall@aes.com

Citizens Water

Scott Ritter

2150 Dr. Martin Luther King Jr. Street
Indianapolis, IN 46218

Phone: 317-927-4434

Email: sritter@citizensenergygroup.com

AT&T

Zach Goodbar

240 N. Meridian Street
Indianapolis, IN 46204
Phone: 317-610-5427
Email: zg248f@att.com

AT&T Long Distance

Luke Dillow

110 N. Mail Culver
Indianapolis, IN 46551
Phone: 317-361-0594

Email: Idillow@jmceainc.com

INDOT

Konstantin Veygman

8620 E. 21st Street
Indianapolis, IN 46219

Phone: 317-899-8606

Email: kveygman@indot.in.gov

Duke

Caroline Pflum

1000 E. Main Street

Plainfield, IN 46168

Phone: 317-966-7147

Email: caroline.pflum@duke-energy.com

GENERAL NOTES

Clean and flush drain pipes of all existing storm to remain in place.

All earth shoulders, median areas, cut and fill slopes shall be plain or mulch seeded except where

XX sodding is specified.

The final cross sections of the grading contract will be the original cross sections of the paving
contract. However, partial or complete cross sections shall be taken if necessary to determine the
actual excavation quantities.

Paper relocation is to be cross sectioned by the engineer before construction.

Citizens Gas

Rich Miller

2150 Dr. Martin Luther King Jr. Street
Indianapolis, IN 46218

Phone: 317-927-4684

Email: rmiller@citizensenergygroup.com

Citizens Sanitary

Bob Masbaume

2150 Dr. Martin Luther King Jr. Street
Indianapolis, IN 46218

Phone: 317-429-3961

Email: bmasbaum@citizensenergygroup.com

Spectrum/Charter

Jeff Farmer

3030 Roosevelt Avenue
Indianapolis, IN 46218

Phone: 317-710-2628

Email: jeffry.farmer@charter.com

Comcast

Scott Evans

1600 W Fountain Drive

Bloomington, IN 47404

Phone: 317-752-6569

Email: sevans@telecomplacement.com

Zayo Bandwidth

Waylon Higgins

9209 Castlegate Drive
Indianapolis, IN 46256

Phone: 765-341-1199

Email: waylon.higgins@zayo.com

CenturYIink National Long Haul
Kendall Zetina

100 S Cinncinnati Ave. Suite 1200
Tulsa, OK 74103

Phone: 918-574-0547

Email: kendall.zetina@centurylink.com

Fiber Tech/Crown Castle

Craig Brown

800 Oliver Ave. Suite 1

Indianapolis, IN 46225

Phone: 317-819-8648

Email: craig.brown@crowncastle.com

MCI

Ron KOcienski

720 West Henry Street

Indianapolis, IN 46225

Phone: 518-424-3950

Email: ronald.kocienski@verizonwireless.com

Existing asphalt located outside the construction limits, between
Station and Station shall be removed as directed.

The quantity of peat excavation shown on the plans has been estimated on the basis of
theoretical cross sections by using treatment of existing fills, treatment by removal, or
treatment by displacement, where each treatment applies.

REVISIONS

SHEET NO. DATE REVISED

XX  Required General Notes

INDEX

SHEET NO. DRAWINGS INDEX
1 TITLE SHEET
2 INDEX SHEET
3-5 TYPICAL SECTIONS
6 REFERENCE POINT TIE UP SHEET

7-34 PLANS AND PROFILES

35-43 | SUPERELEVATION DIAGRAMS

44 - 136 | CROSS SECTIONS

HORIZONTAL SCALE BRIDGE FILE
PARSONS INDIANA

FOR APPROVAL DEPARTMENT OF TRANSPORTATION VERTICAL SCALE DESIGNATION
101 W. Ohio St., Suite 2121 DESIGN ENGINEER DATE N/A 1802075
Indianapolis, IN 46204 SURVEY BOOK SHEETS
Bus (317) 616-1000 DESIGNED: CWB DRAWN: DH INDEX SHEET N/A 2 [ of | 136
Fax (317) 616-1033 CHECKED. ITL CHECKED. CWEB CONTRACT PROJECT

' ' R-41536 1802075

IP_PWP:dms31266\I-465_Reconfigure_Sht_Index.dgn

L Des. 1802075
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Existing
Ground x

Existing
Ground x

Existing
Ground_\
WA

* Existing Profile Grade Transitions to 9'-3" away from
Lane Line through Sta. 61+61.35 to Sta. 76+51.35 "PR-1465

Line "PR-1465"
T

Profile Grade

Underdrain and
Abandon Outlet
Pipe in Place

Abandon Outlet
Pipe in Place

B Varies e Varies -
|
~ Varies ~~~ Varies 12' L 12' L 12' L 16.75' 2.5 16.75' L 12' L 12' L 12' ~,_ Varies  Varies
Ex. Shoulder Aux. Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane 12 475 | | | 4.75' 12' Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Aux. Lane Ex. Shoulder
* Added Travel |Shidr | | |Shidr| Added Travel
Sawcut Lane | Lane Sawcut
ﬁ’»* 4_"/",%& 2% } A N SR Existing
o-mmsms=spmEsEEsEsEEEEEEEmscmm AR Tl eV = Al bbbt L ET T T T /Ground
e - Ld4--L-----------====7=="==7"=7"7°7°7 | 1| ' Ir | L. N T TTTTTTTT TS e T T 11:':::_
X o Existing Underdrain and @ @ Underdrain and Profile Grade \L
Existing Profile Grade Abandon Outlet Abandon Outlet Existing
Underdrain Pipe in Place Pipe in Place Underdrain
EB/SB: Sta. 68+64.28 to Sta. 66+58.35 Line "PR-I465"
Sta. 88+14.86 to Sta. 105+80.02 Line "PR-1465"
NB/WB: Sta. 59+82.70 to Sta. 64+26.53 Line "PR-I465"
Sta. 88+14.86 to Sta. 107+12.69 Line "PR-1465"
Bridge Paving Exception Sta. 88+14.96 to Sta. 91+46.92
B Varies _ =——Line "PR-1465" Varies N
- —— -
~ Varies | Varies 12 L 12 L 12 L 16.75' _=2.5'4 16.75' L 12 L 12 L 12 ., Varies  Varies
Ex. Shoulder Aux. Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane 12 475'| | | 4.75' 12' Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Aux. Lane Ex. Shoulder
~ Added Travel |Shidr| | | Shidr | Added Travel |
Sawcut Lane ﬁ Lane & <& Existing
BSOS LS B SN, SIS T e Goe
===551=-_-EEEE':'EEEEEE555555E5E5EEEEEffffffEi:%fff?z__fffffﬁ : —— T X S 'w! _____ ~\‘\\\\
/,,_,_:_:_’_E_ffiif:[]_l_E::::::::::::::::::::::::: ————————————————— E.L", Existing X
S e Existing Remove Existing —— == @ Underdrai d Profile Grade Existing
. Profile Grade Underdrain and @ naercrain an Underdrain
Existing Abandon Outlet A_ban_don Outlet
Underdrain Pipe in Place Pipe in Place
EB/SB: Sta. 66+58.35 to Sta. 88+14.86 Line "PR-I465"
NB/WB: Sta. 64+26.53 to Sta. 88+14.86 Line "PR-1465"
80' |—— Line "PR-1465" 30"
gt =|< —
3'-5" 14' e 12' e 12' L 12' L 12' L 16.75' ‘2.'5'4 16.75' e 12' e 12' e 12' e 12' e 14' ~|3'-5"
Shoulder Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane 12' 475 | | | 4.75' 12' Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Travel Lane Shoulder
S — | —
Added Travel |Shidr| | |Shidr| Added Travel
Sawcut —: Sawcut Lane | Lane 1 Sawcut T Sawcut ﬁ@
\-} ‘4___0/0 431)/9— EE=m=m===z======s========2 =EEEEEEE=_==\=X— &¢ io/o> ! <4—(i/0— .423/2 L—EEEEEEE—_EEEEEE=========== ----- ﬂ)» \»40/0 {-/ 27
I * ;::;;;;EEEEEE;;;:::—_::::::::::;;;;; e 1 } l i Y ] ;;;;;:::::::::_—::::;;;;;;;;;;;;;::; 4 I Existing
- Existi - ! | N - =) <7 Ground
@ orofil ESUQQ Remove Existing —— < @ : @ —=—— Remove Existing Existing
rotie rade Underdrain and Underdrain and , @ R Y
Profil SN NG
Abandon Outlet Al Al Abandon Outlet rofile Grade e
Pipe in Place Pipe in Place N
EB/SB: Sta. 105+80.02 to Sta. 109+18.48 Line "PR-I465"
NB/WB: Sta. 107+12.69 to Sta. 108+58.00 Line "PR-1465"
/ Line "PR-1465"
- 80' e 80' -
- — -
|
3'-5" 14' s 12' L 12' s 12' s 12' s 16.75' ~ 2.5 16.75' s 12' s 12' s 12' s 12' s 14’ 35"
Shoulder Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane 12 4.75'| | | 4.75' 12 Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Travel Lane Shoulder
~ Added Travel |Shidr| ! |Shidr ‘AddeLd Travel Sawcut ]
A2 Sawcut Sawcut Lane . ane L -5 A% {]
€ e_\ € | =====z=z=z=z=========Z=Z==E:==Z Existing
4% - ‘_%-___--_-:?;u- e e e — ! ' R LR = B : ‘. Ground
= Siaiaieieispsispspeieee e S T Existing /
"""~ """ T T T 7" ' icti NI,
it isting — < : @ KKK
Existing Remove Existing Underdrain and Profile Grade @

SUPERELEVATED INSIDE/OUTSIDE WIDENING PROJECT C

EB/SB: Sta. 109+18.48 to Sta. 126+00.00 Line "PR-1465"
NB/WB: Sta. 108+58.00 to Sta. 126+00.00 Line "PR-I1465"

PARSONS

TBD

101 W. Ohio St., Suite 2121

Indianapolis, IN 46204
Bus (317) 616-1000
Fax (317) 616-1033

TBD
TBD
TBD

@@

Guardrail, MGS W-Beam, 6'-3" Spacing
Compacted Aggregate, No. 53
Underdrain

Concrete Median Barrier, 45"

@ Seed Mixture, U

HORIZONTAL SCALE BRIDGE FILE
INDIANA 1/8" = 1'

RECOMMENDED /
FOR APPROVAL DEPARTMENT OF TRANSPORTATION VERTICAL SCALE DESIGNATION

DESIGN ENGINEER DATE N/A 1802107
DESIGNED: JAC DRAWN: DH U RVE\/(ABOOK 3 S|H EETF 36

TYPICAL SECTIONS e e

CHECKED: CWB CHECKED: CWB R-41536 1802075
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Line "WBL_Combined"

o
12' ' 12'

/— Line "ZZ_Combined"

3-5" 14' L 12' L ug e 12' ., 100 - 18' e 62' Roadway _
Shoulder Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Ex. Shoulder |
' | 100 | 12' L 12' L 12' L 12' L 14' ~|3'-5"
@ * ' Ex. Shoulder | Ex. Travel Lane | Ex. Travel Lane | Ex. Travel Lane | Travel Lane Shoulder
3.33% 20/ |
4% 3.33% e s L | . Sawcut f @
Existing %%ﬁ; _______—Effffffffff5_5_5_5'5'5_5'5"537':_"::‘\\\ T i T I N S %’r_ . 2%, 3% 49
Ground N <! Tt == =s=z=ssssssssssz--cooo_ooll. . — it
j‘ Existing Profile e o TR = E)::)SS:(?
Remove Existing Grade - - Existing Profile X
Underdrain and Grade Remove Existing
Abandon Outlet Underdrain and
Pipe in Place Abandon Outlet
SUPERELEVATED TYPICAL SECTION - LEFT TANGENT TYPICAL SECTION Pipe in Place
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- 62' Roadway _ / - 62' Roadway _
3'-5" 14' L 12' - | B 12' s 14' ~|3'-5"
Shoulder Added Travel | Added Travel Shoulder
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< ! o _ Existing Profile -
S ‘\ Existing ':;mfge o _ Grade \
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Underdrain and Underdrain and
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Pipe in Place Pipe in Place
PROPOSED TANGENT TYPICAL SECTION PROJECT A (US 31 TO I-65)
EB: Sta. 456+46.72 to Sta. 463+31.51 Line "ZZ_Combined"
WB: Sta. 456+46.72 to Sta. 461+48.28 Line "ZZ_Combined"
. Line "ZZ_Combined" . Line "EBL_0902297" Bridge Paving Exception Sta. 486+04.28 to Sta. 488+48.27
- 18 N T - e 14 35"
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N 4.6% Saweut r@ 35" 12 Varies _
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- Existing Profile N |
| Grade \ @ |
Remove Existing | Sawcut
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SUPERELEVATED TYPICAL SECTION - RIGHT  bipe in Place asting :
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N
AUXILIARY LANE FOR "SWL"
Sta. 433+45.00 to Sta. 441+78.17 Line "ZZ_Combined"
HORIZONTAL SCALE BRIDGE FILE
PAHSDNS ‘ TBD ( : ) Guardrail, MGS W-Beam, 6'-3" Spacing ( :) Seed Mixture, U COMMENDED INDIANA e o1
FOR APPROVAL DEPARTMENT OF TRANSPORTATION VERTICAL SCALE DESIGNATION
101 W. Ohio St., Suite 2121 TBD @ Compacted Aggregate, No. 53 DESIGN ENGINEER DATE N/A 1802105
Indianapolis, IN 46204 ‘ @ . SURVEY BOOK SHEETS
Bus (317) 616-1000 (A3) TBD Underdrain DESIGNED: JAC DRAWN: DH TYPICAL SECTIONS NA Tof | 1%
Fax (317) 616-1033 TBD @ Concrete Median Barrier, 45" CHECKED: CWB CHECKED: CWB (|::N4T1R£3C; 1P§8§E0C7T5
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/— Line "ZZ_Combined"
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36' Roadway

Y

— o
-} ——
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12 12

e
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Sta. 405+83.80 to Sta. 418+28.43 Line "ZZ_Combined"
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Sawcut
4%

—

Sta. 6+00.88 to Sta. 11+05.62 “PR-SEL"

\ Ll X
Remove ExistiM

/ Line "PR-SWC" & "PR-SEL"

B Gore L 16' s 12' 35"
Varies | Shoulder
I
Varies |
g 3% | 49, {I'l/

AUXILIARY LANES FOR "PR-SWC" & "PR-SEL"

Existing
Ground
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PARSONS & ™

101 W. Ohio St., Suite 2121 ‘ TBD
Indianapolis, IN 46204
Bus (317) 616-1000

ﬁ TBD
Fax (317) 616-1033 @TBD

@@

Guardrail, MGS W-Beam, 6'-3" Spacing @ Seed Mixture, U

Compacted Aggregate, No. 53
Underdrain

Concrete Median Barrier, 45"

HORIZONTAL SCALE BRIDGE FILE
INDIANA VT
RECOMMENDED /
FOR APPROVAL DEPARTMENT OF TRANSPORTATION VERTICAL SCALE DESIGNATION
DESIGN ENGINEER DATE N/A 1802106
DESIGNED: JAC DRAWN: DH U RVE\/(ABOOK - S|H EETF 36
TYPICAL SECTIONS o —
: CWB CHECKED: CWB
CHECKED R-41536 1802075
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Potential Stormwater Detention Locations
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Sec. 36, T-15-N, R-2-E
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Decatur Township
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UNT 2 to State Ditch
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Sec. 31, T-15-N, R-4-E
Perry Township
Marion County

UNT 5 to Lick Creek
Total Impact Length: 393 feet

Total Impact Area: 0.072 acre

Lick Creek 100-Year Floodway

UNT 4 to Lick Creek
Total Impact Length: 740 feet
Total Impact Area: 0.153 acre

Additional Encapsulation: 700 feet
Relocation Length: 740 feet
Riprap Length: 25 feet

Total Fill Volume: 360.5 cubic yards

/

UNT4 to Lick Creek

Noise Barrier

Total Impact Area: 0.072 acre Total Volume of Fill: 1,070.8 cubic yards Begin Encapsulated Ditch //’
Total Fill Volume: 162.5 cubic yards Total Volume of Excavation: 169.4 cubic yards : Sta. 487+80 X
Additional Encapsulation: 322 feet UNT 4/UNT 5to Lick Creek / / (%J
Relocation Length: 393 feet Class 2 Riprap [ S
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Wetland 21 - Water of the State Width = 20' 9
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Sec. 31, T-15-N, R-4-E
Perry Township
Marion County
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Total Impact Length: 148 feet

Total Impact Area: 0.043 acre

Total Fill Volume: 143.1 cubic yards
Additional Encapsulation: O feet
Relocation Length: 0 feet

Riprap Length: 148 feet
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Wetland 21 - Water of the State
Total Impact Area:  0.238 acre
Total Volume of Fill:  328.1 cubic yards
Total Volume of Excavation:  233.0 cubic yards
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Wetland 20 - Water of the U.S.
Total Impact Area:  0.072 acre
Total Volume of Fill:  1,070.8 cubic yards
Total Volume of Excavation:  169.4 cubic yards
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Wetland 19 - Water of the State
Total Impact Area:  0.004 acre
Total Volume of Fill:  52.8 cubic yards
Total Volume of Excavation:  0.0 cubic yards
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UNT 5 to Lick Creek
Total Impact Length:  393 feet
Total Impact Area:  0.072 acre
Total Fill Volume:  162.5 cubic yards
Additional Encapsulation:  322 feet
Relocation Length: 393 feet
Riprap Length:  25 feet
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Lick Creek (This Location Only)
Total Impact Length:  148 feet
Total Impact Area:  0.043 acre
Total Fill Volume:  143.1 cubic yards
Additional Encapsulation:  0 feet
Relocation Length:  0 feet
Riprap Length:  148 feet
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UNT 4 to Lick Creek
Total Impact Length:  740 feet
Total Impact Area:  0.153 acre
Total Fill Volume:  360.5 cubic yards
Additional Encapsulation:  700 feet
Relocation Length:  740 feet
Riprap Length:  25 feet
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UNT 6 to Lick Creek
Total Impact Length:  709 feet
Total Impact Area:  0.098 acre
Total Fill Volume:  463.6 cubic yards
Additional Encapsulation:  442 feet
Relocation Length: 709 feet
Riprap Length:  25 feet
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UNT 4 to Lick Creek
Total Impact Length: 740 feet

Wetland 17 - Water of the U.S. Total Impact Area: 0.153 acre

Total Impact Area: 0.042 acre Total Fill Volume: 360.5 cubic yards
Total Volume of Fill: 292.1 cubic yards Additional Encapsulation: 700 feet
Total Volume of Excavation: 142.9 cubic yards Relocation Length: 740 feet

Lick Creek 100-Year Floodway

Riprap Length: 25 feet

Sec. 31, T-15-N, R-4-E
Perry Township
Marion County
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Total Volume of Excavation: 2.0 cubic yards
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Wetland 18 - Water of the U.S.
Total Impact Area:  0.066 acre
Total Volume of Fill:  459.1 cubic yards
Total Volume of Excavation:  129.5 cubic yards
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Wetland 17 - Water of the U.S.
Total Impact Area:  0.042 acre
Total Volume of Fill:  292.1 cubic yards
Total Volume of Excavation:  142.9 cubic yards
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Wetland 16 - Water of the State
Total Impact Area:  0.004 acre
Total Volume of Fill:  23.3 cubic yards
Total Volume of Excavation:  2.0 cubic yards
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Wetland 15 - Water of the State
Total Impact Area:  0.073 acre
Total Volume of Fill:  230.0 cubic yards
Total Volume of Excavation:  95.4 cubic yards
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Wetland 14 - Water of the State
Total Impact Area:  0.092 acre
Total Volume of Fill:  254.6 cubic yards
Total Volume of Excavation:  38.3 cubic yards
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UNT 4 to Lick Creek
Total Impact Length:  740 feet
Total Impact Area:  0.153 acre
Total Fill Volume:  360.5 cubic yards
Additional Encapsulation:  700 feet
Relocation Length:  740 feet
Riprap Length:  25 feet
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UNT 6 to Lick Creek
Total Impact Length:  709 feet
Total Impact Area:  0.098 acre
Total Fill Volume:  463.6 cubic yards
Additional Encapsulation:  442 feet
Relocation Length: 709 feet
Riprap Length:  25 feet
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DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, LOUISVILLE DISTRICT
INDIANAPOLIS REGULATORY OFFICE
8902 OTIS AVENUE, SUITE S106B
INDIANAPOLIS, IN 46216

June 16, 2020

Regulatory Division
North Branch
ID No. LRL-2019-945-dds

Ms. Crystal Rehder

Indiana Department of Transportation
100 North Senate Avenue, Room N642
Indianapolis, IN 46204

Dear Ms. Rehder:

This is in regard to your application dated March 20, 2020, concerning the proposed
widening of 1465 in Marion County, Indiana (Des. No. 1802075). More specifically, the project
is located at Latitude 39.698372° and Longitude -86.138490°. The proposed project would
involve widening 1465 from six lanes to eight lanes by replacing existing structures, relocating
and encapsulating sections of streams, discharging riprap for scour protection, and discharging
fill into wetlands for the widened road. The project would involve discharging fill into a total of
0.802 acre of emergent wetland and 0.022 acre of forested wetland. In addition, Lick Creek,
McFarland Creek, and unnamed tributaries to Lick Creek and McFarland Creek would be
impacted. We have reviewed the submitted data relative to Section 404 of the Clean Water Act
(CWA).

The Louisville, Detroit, and Chicago Districts issued Regional General Permit (RGP) No.
1 pursuant to Section 10 of the Rivers and Harbors Act of 1899 and Section 404 CWA on
December 15, 2019, for certain activities having minimal impact in Indiana. We have verified
that the proposed work with the proposed mitigation is authorized under the RGP. Compliance
with the enclosed RGP General Conditions, the Section 401 WQC issued by IDEM dated June 1,
2020, and the following Special Conditions is required:

1. The permittee shall provide receipt of payment from the Indiana Department of
Natural Resources (IDNR) Stream and Wetland Mitigation Program for the purchase of
1,876 linear feet of stream credits (consisting of 1,850 linear feet of ephemeral stream
credits and 26 linear feet of perennial stream credits) and 0.08 acre of forested wetland
credits. These credits must be purchased prior to the discharge of fill into “waters of the
United States”, as authorized by this permit. Please note that the cost per credit is subject
to change and may increase. Inquiries regarding credit purchase may be made directly to
IDNR by email at: inswmp-inquiry@dnr.in.gov, or in writing at: Indiana Department of
Natural Resources, Division of Land Acquisition, 402 W. Washington Street, W255A,
Indianapolis, Indiana, 46204.



2. The permittee shall provide receipt of payment from the Buck Creek Wetland
Mitigation Bank for the purchase of 0.79 acre of wetland credits. These credits must be
purchased prior to the discharge of fill into “waters of the United States”, as authorized
by this permit. Please note that the cost per credit is subject to change and may increase.
Inquiries regarding credit purchase may be made directly to the bank sponsor by calling
Mr. Linden Graber at (618) 281-2232, by email at: Linden@mitigationholdings.com, or
in writing at: Mitigation Investment Holdings, 248 Southwoods Center, Columbia, IL
62236.

This authorization only applies to the resources listed in Table 1. The remaining proposed
impacts are NOT authorized under RGP No. 1 and are currently being processed as a Standard
Permit.

Upon completion of the work authorized by this RGP, the enclosed Compliance
Certification form must be completed and returned to this office. This authorization is valid until
December 15, 2024.

If you have any questions concerning this matter, please contact Ms. Deborah Duda
Snyder by writing to: U.S. Army Corps of Engineers, Indianapolis Regulatory Office, 8902 Otis
Avenue, Suite S106B, Indianapolis, IN 46216 or by calling 317-543-9424. Any correspondence
on this matter should reference our assigned Identification Number LRL-2019-945-dds.

Sincerely,
i Date:
Siee Sl 2020.06.17
“\ 08:28:24 -04'00"
Laban C. Lindley
Team Leader

Indianapolis Regulatory Office

Enclosures

Copy furnished: IDEM (Turner)



Compliance Certification

Permit Number: LRL-2019-945-djd
Name of Permittee: Indiana Department of Transportation
Date of Issuance: June 17, 2020

Upon completion of the activity authorized by this permit and any mitigation required by
this permit, sign this certification and return it to the following address:

USACE - Louisville District
Indianapolis Regulatory Office
8902 Otis Avenue, Suite S106B

Indianapolis, IN 46216

Please note that your permitted activity is subject to a compliance inspection by an U.S.
Army Corps of Engineers representative. If you fail to comply with this permit you are
subject to permit suspension, modification, or revocation.

I hereby certify that the work authorized by the above referenced permit has been completed
in accordance with the terms and conditions of the said permit, and required mitigation was
completed in accordance with the permit conditions.

Signature for Permittee Date
(Crystal Rehder)



Table 1.

Aquatic Resource Resource type Impact Permanent
Loss
Crossing 1
McFarland Creek Perennial: natural 255 1f 22 1If Extend 200 If structure by
with culvert 22 1f, discharge riprap
within structure and along
33 If at inlet and outlet
UNT 1 McFarland Ephemeral: 209 If 01f Install pipe liner into 182
Creek roadside ditch If of existing culvert,
discharge riprap along 27
If at outlet
UNT 4 McFarland Ephemeral: 188 1f 188 1f Relocate 188 If of stream
Creek roadside ditch into 185 If of stream
with riparian
corridor
Wetland 9 Forested 0.022 ac 0.022 ac Road widening
Wetland 10 Emergent 0.055 ac 0.055 ac Road widening
Wetland 11 Emergent 0.319 ac 0.319 ac Road widening
Wetland 14 Emergent 0.092 ac 0.092 ac Road widening
Wetland 15 Emergent 0.073 ac 0.073 ac Road widening
Total 652 1f, 200 If,
0.561 ac 0.561 ac
Crossing 2
Being processed as Standard Permit
Crossing 3
UNT 7 Lick Creek Intermittent: 199 If 01f Install pipe liner in 175 If
channelized ditch existing culvert, discharge
riprap along 24 If
UNT 8 Lick Creek Ephemeral: 760 1f 760 If Relocate 760 If into 748 If
roadside ditch including 265 If culvert,
with riparian discharge 18 If of riprap at
corridor outlet
Wetland 21 Emergent 0.238 ac 0.238 ac Road widening
Wetland 22 Emergent 0.001 ac 0.001 ac Road widening
Total 959 If, 760 If,
0.239 ac 0.239 ac
Crossing 4
Lick Creek Perennial: 56 1f 01f Discharge riprap at three
channelized separate outlets




UNT 11 Lick Creek | Ephemeral: 534 1f 534 1f Relocate 535 If into 535 If
roadside ditch including 309 If of
with riparian culvert, discharge 12 If of
corridor riprap at outlet

UNT 11 Lick Creek | Ephemeral: 162 If 01f Install pipe liner in 137 If
culvert of culvert, discharge

riprap along 25 If at outlet

UNT 12 Lick Creek | Ephemeral: 60 If 60 1f Fill 60 If for road
natural widening

UNT 14 Lick Creek | Ephemeral: 202 1f 01f Install pipe liner in 177 If
culvert of culvert, discharge

riprap along 25 1f at outlet

Wetland 23 Emergent 0.007 ac 0.007 ac Road widening

Wetland 24 Emergent 0.004 ac 0.004 ac Road widening

Wetland 26 Emergent <0.001 ac | <0.001 ac Road widening

Total 1,015 If, 595 If,

0.011 ac 0.011 ac
Crossing 5

Being Processed as a Standard Permit
Crossing 6

Wetland 44 Emergent 0.005 ac 0.005 ac Road widening

Wetland 47 Emergent 0.007 ac 0.007 ac Road widening

Wetland 48 Emergent 0.001 ac 0.001 ac Road widening

Total 0.013 ac 0.013 ac
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